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Elements on this page of the Agency Summary include:

 Funding Tables: Past budget allotments show the allotment balance, calculated as allotments received to date less all obligations (the sum of 
expenditures, encumbrances, intra-District advances and pre-encumbrances). Agencies are allowed to encumber and pre-encumber funds up to 
the limit of a capital project’s budget authority, which might be higher than allotments received to date. For this reason, a negative balance on a 
projectsheet does not necessarily indicate overspending or an anti-deficiency violation. A negative balance is permitted in this calculation of 
remaining allotment authority.
 Additional Appropriations Data ($000): Provides a summary of the budget authority over the life of the project. The table can be read as 
follows:

 Original 6-Year Budget Authority: Represents the authority from the fiscal year in which budget was first appropriated through the next 
5 years.

 Budget Authority Thru FY 2021 : Represents the lifetime budget authority, including the 6 year budget authority for FY 2016 through 
2021

 FY 2016 Budget Authority Revisions: Represents the changes to the budget authority as a result of reprogramming, redirections and 
rescissions (also reflected in Appendix F) for the current fiscal year.

 6-Year Budget Authority Thru 2021 : This is the total 6-year authority for FY 2016 through FY 2021 including changes from the 
current fiscal year.

 Budget Authority Request for 2017 through 2022 : Represents the 6 year budget authority for 2017 through 2022

 Increase (Decrease) : This is the change in 6 year budget  requested for FY 2017 - FY 2022 (change in budget authority is shown in 
Appendix A).

 Estimated Operating Impact: If a project has operating impacts that the agency has quantified, the effects are summarized in the respective 
year of impact
 FTE Data (Total budget in FTE Table might differ from actual budget due to rounding): Provides the number for Full Time 
Equivalent (FTE) employees approved as eligible to be charged to capital projects by, or on behalf of, the agency. Additionally it provides the 
total budget for these employees (Personal Services), the non personnel portion of the budget in the agency’s capital plan and, the percentage of 
the agency CIP budget from either expense category.
 Facility Location Map: For those agencies with facilities projects, a map reflecting projects and their geographic location within the District 
of Columbia.

(Dollars in Thousands)
Funding By Phase - Prior Funding Proposed Funding

Phase Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
(01) Design 37,035 26,133 235 126 10,541 36,288 16,914 0 0 0 0 53,202
(03) Project Management 99,587 80,849 9,441 131 9,166 15,300 15,606 16,100 15,800 16,300 16,800 95,906
(04) Construction 1,958,284 1,395,535 156,424 38,479 367,847 370,415 145,557 184,309 178,318 121,390 128,133 1,128,122
(05) Equipment 28,665 28,537 73 46 9 0 0 0 0 0 0 0
(06) IT Requirements 
Development/Systems 
Design

9,187 6,633 2,401 63 90 3,700 3,700 3,700 3,000 3,000 3,000 20,100

(07) IT Development & 
Testing 17,629 14,323 2,225 884 198 4,500 3,000 4,500 4,500 1,000 2,000 19,500

(08) IT Deployment & 
Turnover 7,034 6,876 56 0 102 0 0 0 0 0 0 0

TOTALS 2,157,421 1,558,885 170,854 39,729 387,953 430,203 184,777 208,609 201,618 141,690 149,933 1,316,830

Funding By Source - Prior Funding Proposed Funding
Source Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total

GO Bonds - New (0300) 2,097,864 1,512,916 170,124 39,501 375,323 423,761 184,777 208,609 201,618 141,690 143,933 1,304,388
Pay Go (0301) 44,171 30,582 730 228 12,630 6,441 0 0 0 0 6,000 12,441
Equipment Lease (0302) 13,622 13,622 0 0 0 0 0 0 0 0 0 0
Capital QZAB Funds(0308) 1,663 1,663 0 0 0 0 0 0 0 0 0 0
Community HealthCare 
Financing Fund (3109) 101 101 0 0 0 0 0 0 0 0 0 0

TOTALS 2,157,421 1,558,885 170,854 39,729 387,953 430,203 184,777 208,609 201,618 141,690 149,933 1,316,830

Additional Appropriation Data
First Appropriation FY 2001
Original 6-Year Budget Authority 2,203,523
Budget Authority Thru FY 2016 3,102,538
FY 2016 Budget Authority Changes

ABC Fund Transfers
Capital Reprogrammings FY 2016 YTD
Supplemental Actions

-299
-1,187

-17
Current FY 2016 Budget Authority 3,101,035
Budget Authority Request for FY 2017 3,474,250
Increase (Decrease) 373,215

Estimated Operating Impact Summary
Expenditure (+) or 
Cost Reduction (-) FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Year 

Total
Personnel Services 425 5,190 5,780 85 2,805 850 15,135
Materials/Supplies 43 191 138 14 181 85 652
Fixed Costs 138 611 442 44 579 271 2,086
Contractual Services 121 534 387 39 506 237 1,825
IT 46 204 147 15 193 90 695
Equipment 38 125 88 12 112 62 438
TOTAL 811 6,854 6,983 209 4,376 1,597 20,830

Full Time Equivalent Data
Object FTE FY 2017 Budget % of Project

Personal Services 10.2 1,253 0.3
Non Personal Services 0.0 428,950 99.7
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District of Columbia
Public Schools

1. Aiton Elementary School
2. Bancroft Elementary School
3. Benjamin Banneker High School
4. Bruce Monroe Elementary School
    @ Parkview
5. Burroughs Elementary School
6. C.W. Harris Elementary School
7. Coolidge High School
8. Dorothy Height Elementary School
9. Duke Ellington School of the Arts
10. Eliot-Hine Middle School
11. Garfield Elementary School
12. Houston Elementary School
13. Hyde-Addison Elementary School
14. Je�erson Middle School Academy
15. Kimball Elementary School
16. Marie Reed Elementary School
17. Maury Elementary School
18. Murch Elementary School
19. Orr Elementary School
20. Raymond Education Campus
21. School-Within-School @ Goding
22. Shepard Elementary School
23. Smothers Elementary School
24. Ward 4 Middle School @ MacFarland
25. Ward 7 Specialized School (Formerly
      Ron Brown Middle School)
26. Watkins Elementary School
27. West Education Campus

   Information on this map is for illustration only. The user acknowledges 
and agreesthat the use of this information is at the sole risk of the user. 
No endorsement, liability, or responsibility for information or opinions 

expressed are assumed or accepted by any agency of the DC Government.

Sources:  O�ce of the Chief
Technology O�cer (OCTO)

Executive O�ce of the Mayor (EOM)
Prepared by: dcgis.dc.gov

Date: March 2016
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AM0-GM303-ADA COMPLIANCE - DCPS
Agency: DISTRICT OF COLUMBIA PUBLIC SCHOOLS (GA0)
Implementing Agency: DEPARTMENT OF GENERAL SERVICES (AM0)
Project No: GM303
Ward:  
Location: DISTRICT-WIDE
Facility Name or Identifier: VARIOUS
Status: Ongoing Subprojects
Useful Life of the Project: 30
Estimated Full Funding Cost:$19,839,000

Description:
This stabilization initiative encompasses critical small capital ADA compliance modifications/mandates to ensure that school facilities can operate and 
support the academic needs of DCPS.  
Justification:
Compliance with the Americans with Disabilities Act.

Progress Assessment:
On-going.

Related Projects:
The FY 17 Planned/Forecasted/Unapproved/Non Static projects are: Amidon Elevator installation 800,000, Brent ES Elevator installation 750,000, 
CW Harris ES Elevator installation 750,000, Hendley ES ADA connector 650,000, Seaton ES Elevator installation 1,300,000. Grand total sum cost 
4,250,000.

(Dollars in Thousands)
Funding By Phase - Prior Funding Proposed Funding

Phase Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
(04) Construction 6,813 3,549 276 449 2,538 2,500 2,820 1,600 1,000 1,700 0 9,620
TOTALS 6,813 3,549 276 449 2,538 2,500 2,820 1,600 1,000 1,700 0 9,620

Funding By Source - Prior Funding Proposed Funding
Source Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total

GO Bonds - New (0300) 6,813 3,549 276 449 2,538 2,500 2,820 1,600 1,000 1,700 0 9,620
TOTALS 6,813 3,549 276 449 2,538 2,500 2,820 1,600 1,000 1,700 0 9,620

Additional Appropriation Data
First Appropriation FY 2012
Original 6-Year Budget Authority 8,011
Budget Authority Thru FY 2016 19,839
FY 2016 Budget Authority Changes 0
Current FY 2016 Budget Authority 19,839
Budget Authority Request for FY 2017 16,433
Increase (Decrease) -3,406

Estimated Operating Impact Summary
Expenditure (+) or Cost Reduction (-) FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
No estimated operating impact

Milestone Data Projected Actual
Environmental Approvals
Design Start (FY)
Design Complete (FY)
Construction Start (FY)
Construction Complete (FY)
Closeout (FY)

Full Time Equivalent Data
Object FTE FY 2017 Budget % of Project

Personal Services    0.0 0 0.0
Non Personal Services 0.0 2,500 100.0
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AM0-YY176-AITON ES RENOVATION/MODERNIZATION
Agency: DISTRICT OF COLUMBIA PUBLIC SCHOOLS (GA0)
Implementing Agency: DEPARTMENT OF GENERAL SERVICES (AM0)
Project No: YY176
Ward: 7
Location: 534 48TH PLACE NE
Facility Name or Identifier: AITON ES
Status: In multiple phases
Useful Life of the Project: 30
Estimated Full Funding Cost:$14,515,000

Description:
The Aiton ES Modernization project involves the modernization and renovation of this school using a systemic/phased approach consisting of more 
than one phase. Each phase is spaced out over multiple fiscal years. The modernization will include classroom renovations, mechanical, electrical, 
window replacements and plumbing replacement; restoration of the exterior; new roofing; other interior improvements; new fixtures, furniture, and 
equipment; and IT upgrades.  
Justification:
This project was included in the Master Facilities Plan adopted by Section 4111 of the Fiscal Year 2011 Budget Support Act of 2010. Improved 
learning environments contribute to student achievement. This project aligns with Sustainable DC Actions: Equity and Diversity 1.1 and Built 
Environment 3.5.

Progress Assessment:
On-going.

Related Projects:
GM312C-ES/MS Modernization Capital Labor-Program

(Dollars in Thousands)
Funding By Phase - Prior Funding Proposed Funding

Phase Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
(04) Construction 2,400 1,254 249 33 864 0 0 0 0 514 2,571 3,085
TOTALS 2,400 1,254 249 33 864 0 0 0 0 514 2,571 3,085

Funding By Source - Prior Funding Proposed Funding
Source Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total

GO Bonds - New (0300) 2,400 1,254 249 33 864 0 0 0 0 514 2,571 3,085
TOTALS 2,400 1,254 249 33 864 0 0 0 0 514 2,571 3,085

Additional Appropriation Data
First Appropriation FY 2012
Original 6-Year Budget Authority 9,700
Budget Authority Thru FY 2016 14,515
FY 2016 Budget Authority Changes 0
Current FY 2016 Budget Authority 14,515
Budget Authority Request for FY 2017 5,485
Increase (Decrease) -9,030

Estimated Operating Impact Summary
Expenditure (+) or 
Cost Reduction (-) FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Year 

Total
Personnel Services 0 0 0 0 340 0 340
Materials/Supplies 0 0 0 0 11 0 11
Fixed Costs 0 0 0 0 34 0 34
Contractual Services 0 0 0 0 30 0 30
IT 0 0 0 0 11 0 11
Equipment 0 0 0 0 12 0 12
TOTAL 0 0 0 0 439 0 439

Milestone Data Projected Actual
Environmental Approvals 03/30/2022
Design Start (FY) 10/01/2021
Design Complete (FY) 10/01/2022
Construction Start (FY) 06/15/2023
Construction Complete (FY) 08/15/2024
Closeout (FY) 02/11/2025

Full Time Equivalent Data
Object FTE FY 2017 Budget % of Project

Personal Services    0.0 0 0.0
Non Personal Services 0.0 0 0.0
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AM0-YY105-ANNE M. GODING ES
Agency: DISTRICT OF COLUMBIA PUBLIC SCHOOLS (GA0)
Implementing Agency: DEPARTMENT OF GENERAL SERVICES (AM0)
Project No: YY105
Ward: 6
Location: 920 F STREET NE
Facility Name or Identifier: PROSPECT LEARNING CENTER
Status: In multiple phases
Useful Life of the Project: 30
Estimated Full Funding Cost:$14,938,000

Description:
The Anne Goding ES Phased Modernization project involves the modernization and renovation of this school using a systemic/phased approach 
consisting of more than one phase. Each phase is spaced out over multiple fiscal years. The Modernization will include classroom renovations, 
mechanical, electrical, window replacements and plumbing replacement; restoration of the exterior; new roofing; other interior improvements; new 
fixtures, furniture, and equipment; and IT upgrades.  
Justification:
This project was included in the Master Facilities Plan adopted by Section 4111 of the Fiscal Year 2011 Budget Support Act of 2010. Improved 
learning environments contribute to student achievement. This project aligns with Sustainable DC Actions: Equity and Diversity 1.1 and Built 
Environment 3.5.

Progress Assessment:
On-going.

Related Projects:
GM312C-ES/MS Modernization Capital Labor-Program

(Dollars in Thousands)
Funding By Phase - Prior Funding Proposed Funding

Phase Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
(04) Construction 3,000 37 17 0 2,947 0 0 0 0 0 3,192 3,192
TOTALS 3,000 37 17 0 2,947 0 0 0 0 0 3,192 3,192

Funding By Source - Prior Funding Proposed Funding
Source Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total

GO Bonds - New (0300) 2,963 0 17 0 2,947 0 0 0 0 0 3,192 3,192
Pay Go (0301) 37 37 0 0 0 0 0 0 0 0 0 0
TOTALS 3,000 37 17 0 2,947 0 0 0 0 0 3,192 3,192

Additional Appropriation Data
First Appropriation FY 2012
Original 6-Year Budget Authority 4,282
Budget Authority Thru FY 2016 14,955
FY 2016 Budget Authority Changes

Supplemental Actions -17
Current FY 2016 Budget Authority 14,938
Budget Authority Request for FY 2017 6,192
Increase (Decrease) -8,746

Estimated Operating Impact Summary
Expenditure (+) or 
Cost Reduction (-) FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Year 

Total
Personnel Services 0 0 0 0 255 0 255
Materials/Supplies 0 0 0 0 11 0 11
Fixed Costs 0 0 0 0 36 0 36
Contractual Services 0 0 0 0 31 0 31
IT 0 0 0 0 12 0 12
Equipment 0 0 0 0 12 0 12
TOTAL 0 0 0 0 357 0 357

Milestone Data Projected Actual
Environmental Approvals 03/30/2022
Design Start (FY) 10/01/2021
Design Complete (FY) 10/01/2022
Construction Start (FY) 06/15/2023
Construction Complete (FY) 08/15/2024
Closeout (FY) 02/11/2025

Full Time Equivalent Data
Object FTE FY 2017 Budget % of Project

Personal Services    0.0 0 0.0
Non Personal Services 0.0 0 0.0
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AM0-YY177-BANCROFT ES MODERNIZATION/RENOVATION
Agency: DISTRICT OF COLUMBIA PUBLIC SCHOOLS (GA0)
Implementing Agency: DEPARTMENT OF GENERAL SERVICES (AM0)
Project No: YY177
Ward: 1
Location: 1735 NEWTON STREET NW
Facility Name or Identifier: BANCROFT ES
Status: In multiple phases
Useful Life of the Project: 30
Estimated Full Funding Cost:$66,496,000

Description:
The Bancroft campus located at 1755 Newton Street, NW, Washington D.C., 20010, consists of five adjoining buildings totaling approximately 94,000 
square feet of space. The original building was constructed in 1923, with additions constructed in 1932, 1938, 1961, and 1973. Although the buildings 
are adjoining, they consist of various misaligned levels and present a number of operational challenges.   
  
The project at hand is intended to make the various buildings on campus more unified both operationally and administratively. To achieve this goal 
demolition and rebuilding of some of the buildings is necessary. Existing buildings that are not demolished will be renovated and provided with 
features such as ramps and elevators that improve the lateral and vertical transport between the buildings.  
  
Additionally the project will provide spaces in line with the program requirements set in the DCPS Educational Specifications.  Accordingly besides 
classrooms, spaces such as Media Center, Indoor Play, Auditorium, and Art Room will be provided. The program for Bria, an associated but 
independent operation with a Parents' Center, will also receive a portion of the space allocation. The Electrical, Mechanical and Life Safety systems of 
the entire building will be upgraded to meet the current building code requirements and the Ed Specifications performance requirements.   
  
It is anticipated that some level of swing space will be required in order to accommodate students temporarily displaced by the Project. The 
modernized campus will serve approximately 550 students. The Project shall be designed in such a way as to achieve, at a minimum, LEED for 
Schools - Gold Certification.
Justification:
This project was included in the Master Facilities Plan adopted by Section 4111 of the Fiscal Year 2011 Budget Support Act of 2010. Improved 
learning environments contribute to student achievement. This project aligns with Sustainable DC Actions: Equity and Diversity 1.1 and Built 
Environment 3.5.

Progress Assessment:
On-going.

Related Projects:
GM312C-ES/MS Modernization Capital Labor-Program

(Dollars in Thousands)
Funding By Phase - Prior Funding Proposed Funding

Phase Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
(04) Construction 6,553 1,446 965 532 3,610 43,296 23,647 0 0 0 0 66,943
TOTALS 6,553 1,446 965 532 3,610 43,296 23,647 0 0 0 0 66,943

Funding By Source - Prior Funding Proposed Funding
Source Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total

GO Bonds - New (0300) 6,553 1,446 965 532 3,610 43,296 23,647 0 0 0 0 66,943
TOTALS 6,553 1,446 965 532 3,610 43,296 23,647 0 0 0 0 66,943

Additional Appropriation Data
First Appropriation FY 2012
Original 6-Year Budget Authority 12,933
Budget Authority Thru FY 2016 66,496
FY 2016 Budget Authority Changes 0
Current FY 2016 Budget Authority 66,496
Budget Authority Request for FY 2017 73,496
Increase (Decrease) 7,000

Estimated Operating Impact Summary
Expenditure (+) or 
Cost Reduction (-) FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Year 

Total
Personnel Services 0 0 85 0 0 0 85
Materials/Supplies 0 0 15 0 0 0 15
Fixed Costs 0 0 48 0 0 0 48
Contractual Services 0 0 42 0 0 0 42
IT 0 0 16 0 0 0 16
Equipment 0 0 12 0 0 0 12
TOTAL 0 0 218 0 0 0 218

Milestone Data Projected Actual
Environmental Approvals 09/17/2015
Design Start (FY) 07/18/2014
Design Complete (FY) 08/15/2016
Construction Start (FY) 06/20/2016
Construction Complete (FY) 08/15/2018
Closeout (FY) 02/11/2019

Full Time Equivalent Data
Object FTE FY 2017 Budget % of Project

Personal Services    0.0 0 0.0
Non Personal Services 0.0 43,296 100.0
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AM0-YY101-BANNEKER HS MODERNIZATION/RENOVATION
Agency: DISTRICT OF COLUMBIA PUBLIC SCHOOLS (GA0)
Implementing Agency: DEPARTMENT OF GENERAL SERVICES (AM0)
Project No: YY101
Ward: 1
Location: 800 EUCLID STREET NW
Facility Name or Identifier: BANNEKER HS
Status: In multiple phases
Useful Life of the Project: 30
Estimated Full Funding Cost:$77,074,000

Description:
The Banneker HS modernization will consist of a full renovation, ADA improvements, window replacement, tenant fit-out, classroom reconfiguration, 
new mechanical / electrical / plumbing systems, new architectural finishes, new IT infrastructure / equipment, and new furniture, fixtures, and 
equipment, to ensure a 21st Century learning environment.   
Justification:
This project was included in the Master Facilities Plan adopted by Section 4111 of the Fiscal Year 2011 Budget Support Act of 2010. Improved 
learning environments contribute to student achievement. This project aligns with Sustainable DC Actions: Equity and Diversity 1.1 and Built 
Environment 3.5. 

Progress Assessment:
-

Related Projects:
GM311C-High School Labor-Program Management

(Dollars in Thousands)
Funding By Phase - Prior Funding Proposed Funding

Phase Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
(04) Construction 1,000 0 0 0 1,000 0 1,341 9,707 87,670 32,925 2,500 134,143
TOTALS 1,000 0 0 0 1,000 0 1,341 9,707 87,670 32,925 2,500 134,143

Funding By Source - Prior Funding Proposed Funding
Source Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total

GO Bonds - New (0300) 1,000 0 0 0 1,000 0 1,341 9,707 87,670 32,925 2,500 134,143
TOTALS 1,000 0 0 0 1,000 0 1,341 9,707 87,670 32,925 2,500 134,143

Additional Appropriation Data
First Appropriation FY 2012
Original 6-Year Budget Authority 42,108
Budget Authority Thru FY 2016 78,074
FY 2016 Budget Authority Changes 0
Current FY 2016 Budget Authority 78,074
Budget Authority Request for FY 2017 135,143
Increase (Decrease) 57,069

Estimated Operating Impact Summary
Expenditure (+) or 
Cost Reduction (-) FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Year 

Total
Personnel Services 0 0 0 0 0 85 85
Materials/Supplies 0 0 0 0 0 45 45
Fixed Costs 0 0 0 0 0 144 144
Contractual Services 0 0 0 0 0 126 126
IT 0 0 0 0 0 48 48
Equipment 0 0 0 0 0 25 25
TOTAL 0 0 0 0 0 473 473

Milestone Data Projected Actual
Environmental Approvals 03/30/2019
Design Start (FY) 10/01/2018
Design Complete (FY) 10/01/2019
Construction Start (FY) 02/22/2020
Construction Complete (FY) 08/15/2021
Closeout (FY) 02/11/2022

Full Time Equivalent Data
Object FTE FY 2017 Budget % of Project

Personal Services    0.0 0 0.0
Non Personal Services 0.0 0 0.0
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AM0-GM102-BOILER REPAIRS - DCPS
Agency: DISTRICT OF COLUMBIA PUBLIC SCHOOLS (GA0)
Implementing Agency: DEPARTMENT OF GENERAL SERVICES (AM0)
Project No: GM102
Ward:  
Location: DISTRICT-WIDE
Facility Name or Identifier: VARIOUS
Status: In multiple phases
Useful Life of the Project: 10
Estimated Full Funding Cost:$54,365,000

Description:
This stabilization initiative encompasses small capital boiler/HVAC projects and boiler/HVAC replacement projects required to ensure that school 
facilities can operate and support the academic needs of DCPS.  
Justification:
This project aligns with SustainableDC Actions: Equity and Diversity 1.1 and Built Environment 3.5.

Progress Assessment:
This project is ongoing.

Related Projects:
The FY 17 Forecasted/Planned/Unapproved/Non Static Projects are: Browne EC New HVAC system (auditorium)650,000, Drew ES New HVAC 
systems (multipurpose room; cafeteria, fresh air)2,000,000, Hendley ES New HVAC system 450,000, Park View ES New HVAC system 2,500,000 
and Tubman ES 450,000. Grand total sum cost of projects 6,050,000.

(Dollars in Thousands)
Funding By Phase - Prior Funding Proposed Funding

Phase Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
(04) Construction 32,387 23,632 1,044 1,353 6,359 4,550 5,200 4,000 2,000 1,400 1,000 18,150
TOTALS 32,387 23,632 1,044 1,353 6,359 4,550 5,200 4,000 2,000 1,400 1,000 18,150

Funding By Source - Prior Funding Proposed Funding
Source Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total

GO Bonds - New (0300) 32,385 23,630 1,044 1,353 6,359 4,550 5,200 4,000 2,000 1,400 1,000 18,150
Pay Go (0301) 2 2 0 0 0 0 0 0 0 0 0 0
TOTALS 32,387 23,632 1,044 1,353 6,359 4,550 5,200 4,000 2,000 1,400 1,000 18,150

Additional Appropriation Data
First Appropriation FY 2012
Original 6-Year Budget Authority 36,610
Budget Authority Thru FY 2016 54,365
FY 2016 Budget Authority Changes 0
Current FY 2016 Budget Authority 54,365
Budget Authority Request for FY 2017 50,537
Increase (Decrease) -3,827

Estimated Operating Impact Summary
Expenditure (+) or Cost Reduction (-) FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
No estimated operating impact

Milestone Data Projected Actual
Environmental Approvals
Design Start (FY)
Design Complete (FY)
Construction Start (FY)
Construction Complete (FY)
Closeout (FY)

Full Time Equivalent Data
Object FTE FY 2017 Budget % of Project

Personal Services    0.0 0 0.0
Non Personal Services 0.0 4,550 100.0
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AM0-YY142-BRUCE MONROE @ PARKVIEW ES 
MODERNIZATION/RENOVAT'N
Agency: DISTRICT OF COLUMBIA PUBLIC SCHOOLS (GA0)
Implementing Agency: DEPARTMENT OF GENERAL SERVICES (AM0)
Project No: YY142
Ward: 1
Location: 3570 WARDER STREET NW
Facility Name or Identifier: BRUCE MONROE @ PARKVIEW ES
Status: In multiple phases
Useful Life of the Project: 30
Estimated Full Funding Cost:$18,000,000

Description:
The Bruce Monroe at Parkview ES Modernization project involves the modernization and renovation of this school using a systemic/phased approach 
consisting of more than one phase. Each phase is spaced out over multiple fiscal years. The modernization will include classroom renovations, 
mechanical, electrical, window replacements and plumbing replacement; restoration of the exterior; new roofing; other interior improvements; new 
fixtures, furniture, and equipment; and IT upgrades.  FY 2015 and 2016 budget allotment shall be used to renovate the cafeteria and build a teaching 
kitchen to expand the partnership with Carlos Rosario's culinary arts program.  
Justification:
This project was included in the Master Facilities Plan adopted by Section 4111 of the Fiscal Year 2011 Budget Support Act of 2010. Improved 
learning environments contribute to student achievement. This project aligns with Sustainable DC Actions: Equity and Diversity 1.1 and Built 
Environment 3.5. 

Progress Assessment:
-

Related Projects:
-

(Dollars in Thousands)
Funding By Phase - Prior Funding Proposed Funding

Phase Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
(04) Construction 17,027 11,264 40 0 5,722 5,500 0 0 0 0 0 5,500
TOTALS 17,027 11,264 40 0 5,722 5,500 0 0 0 0 0 5,500

Funding By Source - Prior Funding Proposed Funding
Source Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total

GO Bonds - New (0300) 17,027 11,264 40 0 5,722 5,500 0 0 0 0 0 5,500
TOTALS 17,027 11,264 40 0 5,722 5,500 0 0 0 0 0 5,500

Additional Appropriation Data
First Appropriation FY 2012
Original 6-Year Budget Authority 17,925
Budget Authority Thru FY 2016 17,027
FY 2016 Budget Authority Changes 0
Current FY 2016 Budget Authority 17,027
Budget Authority Request for FY 2017 22,527
Increase (Decrease) 5,500

Estimated Operating Impact Summary
Expenditure (+) or Cost Reduction (-) FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
No estimated operating impact

Milestone Data Projected Actual
Environmental Approvals 10/13/2016
Design Start (FY) 06/15/2016
Design Complete (FY) 12/15/2016
Construction Start (FY) 02/15/2017
Construction Complete (FY) 08/15/2017
Closeout (FY) 02/11/2018

Full Time Equivalent Data
Object FTE FY 2017 Budget % of Project

Personal Services    0.0 0 0.0
Non Personal Services 0.0 5,500 100.0
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AM0-TB237-BURROUGHS ES MODERNIZATION/RENOVATION
Agency: DISTRICT OF COLUMBIA PUBLIC SCHOOLS (GA0)
Implementing Agency: DEPARTMENT OF GENERAL SERVICES (AM0)
Project No: TB237
Ward: 5
Location: 1820 MONROE STREET NE
Facility Name or Identifier: BURROUGHS ES
Status: In multiple phases
Useful Life of the Project: 30
Estimated Full Funding Cost:$17,257,000

Description:
The Burroughs ES Phased Modernization project involves the modernization and renovation of this school using a systemic/phased approach 
consisting of more than one phase. Each phase is spaced out over multiple fiscal years. The modernization will include classroom renovations, 
mechanical, electrical, window replacements and plumbing replacement; restoration of the exterior; new roofing; other interior improvements; new 
fixtures, furniture, and equipment; and IT upgrades.  
Justification:
This project was included in the Master Facilities Plan adopted by Section 4111 of the Fiscal Year 2011 Budget Support Act of 2010. Improved 
learning environments contribute to student achievement. This project aligns with Sustainable DC Actions: Equity and Diversity 1.1 and Built 
Environment 3.5.

Progress Assessment:
-

Related Projects:
-

(Dollars in Thousands)
Funding By Phase - Prior Funding Proposed Funding

Phase Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
(04) Construction 3,726 3,299 43 0 384 1,000 0 0 0 0 0 1,000
TOTALS 3,726 3,299 43 0 384 1,000 0 0 0 0 0 1,000

Funding By Source - Prior Funding Proposed Funding
Source Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total

GO Bonds - New (0300) 3,726 3,299 43 0 384 1,000 0 0 0 0 0 1,000
TOTALS 3,726 3,299 43 0 384 1,000 0 0 0 0 0 1,000

Additional Appropriation Data
First Appropriation FY 2012
Original 6-Year Budget Authority 10,210
Budget Authority Thru FY 2016 3,926
FY 2016 Budget Authority Changes

Capital Reprogrammings FY 2016 YTD -200
Current FY 2016 Budget Authority 3,726
Budget Authority Request for FY 2017 4,726
Increase (Decrease) 1,000

Estimated Operating Impact Summary
Expenditure (+) or Cost Reduction (-) FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
No estimated operating impact

Milestone Data Projected Actual
Environmental Approvals 03/01/2017
Design Start (FY) 01/01/2017
Design Complete (FY) 04/01/2017
Construction Start (FY) 06/15/2017
Construction Complete (FY) 08/01/2017
Closeout (FY) 10/30/2017

Full Time Equivalent Data
Object FTE FY 2017 Budget % of Project

Personal Services    0.0 0 0.0
Non Personal Services 0.0 1,000 100.0

66-GA0  



AM0-YY1SP-CENTRALIZED SWING SPACE
Agency: DISTRICT OF COLUMBIA PUBLIC SCHOOLS (GA0)
Implementing Agency: DEPARTMENT OF GENERAL SERVICES (AM0)
Project No: YY1SP
Ward:  
Location: VARIOUS
Facility Name or Identifier: CENTRALIZED SWING SPACE
Status: New
Useful Life of the Project: 30
Estimated Full Funding Cost:$37,793,000

Description:
Multiple, centralized schools are temporarily needed during specific academic year(s) to accommodate students, faculty, and staff during 
modernization projects of existing school facilities.  A swing space will be used by multiple modernization projects and, when no longer needed for 
swing space, will be converted to permanent new schools.
Justification:
A swing space will be used by multiple modernization projects.

Progress Assessment:
SEE DCPS PLANNING.

Related Projects:
SEE DCPS PLANNING.

(Dollars in Thousands)
Funding By Phase - Prior Funding Proposed Funding

Phase Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
(04) Construction 0 0 0 0 0 8,386 10,300 4,921 150 0 14,036 37,793
TOTALS 0 0 0 0 0 8,386 10,300 4,921 150 0 14,036 37,793

Funding By Source - Prior Funding Proposed Funding
Source Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total

GO Bonds - New (0300) 0 0 0 0 0 8,386 10,300 4,921 150 0 14,036 37,793
TOTALS 0 0 0 0 0 8,386 10,300 4,921 150 0 14,036 37,793

Additional Appropriation Data
First Appropriation FY
Original 6-Year Budget Authority 0
Budget Authority Thru FY 2016 0
FY 2016 Budget Authority Changes 0
Current FY 2016 Budget Authority 0
Budget Authority Request for FY 2017 37,793
Increase (Decrease) 37,793

Estimated Operating Impact Summary
Expenditure (+) or Cost Reduction (-) FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
No estimated operating impact

Milestone Data Projected Actual
Environmental Approvals
Design Start (FY)
Design Complete (FY)
Construction Start (FY)
Construction Complete (FY)
Closeout (FY)

Full Time Equivalent Data
Object FTE FY 2017 Budget % of Project

Personal Services    0.0 0 0.0
Non Personal Services 0.0 8,386 100.0
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AM0-NX837-COOLIDGE HS MODERNIZATION/RENOVATION
Agency: DISTRICT OF COLUMBIA PUBLIC SCHOOLS (GA0)
Implementing Agency: DEPARTMENT OF GENERAL SERVICES (AM0)
Project No: NX837
Ward: 4
Location: 6401 5TH STREET NW
Facility Name or Identifier: COOLIDGE HS
Status: In multiple phases
Useful Life of the Project: 30
Estimated Full Funding Cost:$119,639,000

Description:
The Coolidge HS modernization will consist of a full renovation, window replacement, tenant fit-out, classroom reconfiguration, new mechanical / 
electrical / plumbing systems, new architectural finishes, new IT infrastructure / equipment, and new furniture, fixture, and equipment, to ensure a 21st 
Century learning environment.   
Justification:
This project was included in the Master Facilities Plan adopted by Section 4111 of the Fiscal Year 2011 Budget Support Act of 2010. Improved 
learning environments contribute to student achievement. This project aligns with Sustainable DC Actions: Equity and Diversity 1.1 and Built 
Environment 3.5.

Progress Assessment:
Planning phase.

Related Projects:
GM311C-High School Labor-Program Management

(Dollars in Thousands)
Funding By Phase - Prior Funding Proposed Funding

Phase Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
(04) Construction 5,006 0 16 0 4,990 59,000 44,757 54,958 0 0 0 158,715
TOTALS 5,006 0 16 0 4,990 59,000 44,757 54,958 0 0 0 158,715

Funding By Source - Prior Funding Proposed Funding
Source Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total

GO Bonds - New (0300) 261 0 16 0 245 59,000 44,757 54,958 0 0 0 158,715
Pay Go (0301) 4,745 0 0 0 4,745 0 0 0 0 0 0 0
TOTALS 5,006 0 16 0 4,990 59,000 44,757 54,958 0 0 0 158,715

Additional Appropriation Data
First Appropriation FY 2012
Original 6-Year Budget Authority 84,206
Budget Authority Thru FY 2016 119,639
FY 2016 Budget Authority Changes 0
Current FY 2016 Budget Authority 119,639
Budget Authority Request for FY 2017 163,721
Increase (Decrease) 44,082

Estimated Operating Impact Summary
Expenditure (+) or 
Cost Reduction (-) FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Year 

Total
Personnel Services 0 0 340 0 0 0 340
Materials/Supplies 0 0 68 0 0 0 68
Fixed Costs 0 0 217 0 0 0 217
Contractual Services 0 0 190 0 0 0 190
IT 0 0 72 0 0 0 72
Equipment 0 0 12 0 0 0 12
TOTAL 0 0 900 0 0 0 900

Milestone Data Projected Actual
Environmental Approvals 03/30/2017
Design Start (FY) 10/01/2016
Design Complete (FY) 10/01/2017
Construction Start (FY) 02/21/2018
Construction Complete (FY) 08/15/2019
Closeout (FY) 02/11/2020

Full Time Equivalent Data
Object FTE FY 2017 Budget % of Project

Personal Services    0.0 0 0.0
Non Personal Services 0.0 59,000 100.0
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AM0-YY178-CW HARRIS ES RENOVATION/MODERNIZATION
Agency: DISTRICT OF COLUMBIA PUBLIC SCHOOLS (GA0)
Implementing Agency: DEPARTMENT OF GENERAL SERVICES (AM0)
Project No: YY178
Ward: 7
Location: 301 53RD STREET SE
Facility Name or Identifier: CW HARRIS ES
Status: In multiple phases
Useful Life of the Project: 30
Estimated Full Funding Cost:$12,606,000

Description:
The CW Harris ES Modernization project involves the modernization and renovation of this school using a systemic/phased approach consisting of 
more than one phase. Each phase is spaced out over multiple fiscal years. The modernization will include classroom renovations, mechanical, 
electrical, window replacements and plumbing replacement; restoration of the exterior; new roofing; other interior improvements; new fixtures, 
furniture, and equipment; and IT upgrades.  
Justification:
This project was included in the Master Facilities Plan adopted by Section 4111 of the Fiscal Year 2011 Budget Support Act of 2010. Improved 
learning environments contribute to student achievement. This project aligns with Sustainable DC Actions: Equity and Diversity 1.1 and Built 
Environment 3.5.

Progress Assessment:
-

Related Projects:
GM312C-ES/MS Modernization Capital Labor-Program

(Dollars in Thousands)
Funding By Phase - Prior Funding Proposed Funding

Phase Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
(04) Construction 0 0 0 0 0 0 2,493 22,771 16,279 0 0 41,543
TOTALS 0 0 0 0 0 0 2,493 22,771 16,279 0 0 41,543

Funding By Source - Prior Funding Proposed Funding
Source Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total

GO Bonds - New (0300) 0 0 0 0 0 0 2,493 22,771 16,279 0 0 41,543
TOTALS 0 0 0 0 0 0 2,493 22,771 16,279 0 0 41,543

Additional Appropriation Data
First Appropriation FY 2012
Original 6-Year Budget Authority 9,399
Budget Authority Thru FY 2016 12,606
FY 2016 Budget Authority Changes 0
Current FY 2016 Budget Authority 12,606
Budget Authority Request for FY 2017 41,543
Increase (Decrease) 28,937

Estimated Operating Impact Summary
Expenditure (+) or 
Cost Reduction (-) FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Year 

Total
Personnel Services 0 0 0 0 0 340 340
Materials/Supplies 0 0 0 0 0 10 10
Fixed Costs 0 0 0 0 0 34 34
Contractual Services 0 0 0 0 0 29 29
IT 0 0 0 0 0 11 11
Equipment 0 0 0 0 0 12 12
TOTAL 0 0 0 0 0 437 437

Milestone Data Projected Actual
Environmental Approvals 03/30/2018
Design Start (FY) 10/01/2017
Design Complete (FY) 10/01/2018
Construction Start (FY) 04/23/2019
Construction Complete (FY) 08/15/2020
Closeout (FY) 02/11/2021

Full Time Equivalent Data
Object FTE FY 2017 Budget % of Project

Personal Services    0.0 0 0.0
Non Personal Services 0.0 0 0.0
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GA0-T2247-DCPS DCSTARS HW UPGRADE
Agency: DISTRICT OF COLUMBIA PUBLIC SCHOOLS (GA0)
Implementing Agency: DISTRICT OF COLUMBIA PUBLIC SCHOOLS (GA0)
Project No: T2247
Ward:  
Location: DISTRICT-WIDE
Facility Name or Identifier: INFORMATION TECHNOLOGY
Status: Ongoing Subprojects
Useful Life of the Project: 10
Estimated Full Funding Cost:$6,500,000

Description:
The DC Student Tracking and Reporting System (DCSTARS) is a web-based student information system that is installed in all of the public schools 
and manages the unique studen ID number, student demographic information, and all student academic information. Provide Hardware 
upgrades/enhancements to the DC Student Tracking and Reporting System.
Justification:
-

Progress Assessment:
On-going.

Related Projects:
-

(Dollars in Thousands)
Funding By Phase - Prior Funding Proposed Funding

Phase Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
(06) IT Requirements 
Development/Systems Design 7,000 4,450 2,397 63 90 3,700 3,700 3,700 3,000 3,000 3,000 20,100

TOTALS 7,000 4,450 2,397 63 90 3,700 3,700 3,700 3,000 3,000 3,000 20,100

Funding By Source - Prior Funding Proposed Funding
Source Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total

GO Bonds - New (0300) 7,000 4,450 2,397 63 90 3,700 3,700 3,700 3,000 3,000 3,000 20,100
TOTALS 7,000 4,450 2,397 63 90 3,700 3,700 3,700 3,000 3,000 3,000 20,100

Additional Appropriation Data
First Appropriation FY 2015
Original 6-Year Budget Authority 4,500
Budget Authority Thru FY 2016 7,000
FY 2016 Budget Authority Changes 0
Current FY 2016 Budget Authority 7,000
Budget Authority Request for FY 2017 27,100
Increase (Decrease) 20,100

Estimated Operating Impact Summary
Expenditure (+) or Cost Reduction (-) FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
No estimated operating impact

Milestone Data Projected Actual
Environmental Approvals
Design Start (FY)
Design Complete (FY)
Construction Start (FY)
Construction Complete (FY)
Closeout (FY)

Full Time Equivalent Data
Object FTE FY 2017 Budget % of Project

Personal Services    0.0 0 0.0
Non Personal Services 0.0 3,700 100.0
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TO0-N8005-DCPS IT INFRASTRUCTURE UPGRADE
Agency: DISTRICT OF COLUMBIA PUBLIC SCHOOLS (GA0)
Implementing Agency: OFFICE OF THE CHIEF TECHNOLOGY OFFICER (TO0)
Project No: N8005
Ward:  
Location: DISTRICT-WIDE
Facility Name or Identifier: INFORMATION TECHNOLOGY
Status: Ongoing Subprojects
Useful Life of the Project: 10
Estimated Full Funding Cost:$30,854,000

Description:
DCPS has set a goal to modernize the IT infrastructure at the Schools so that all students and staff have access to a high-speed, reliable, and secure 
network. Schools need to have 100% wireless coverage in all teaching and administrative areas, and each classroom should have active network drops 
to support any device plugged into them (printers, PC's, interactive whiteboards, etc.).  
Seventy schools have or will be modernized by the 2014 - 2015 school year. Thirty - three more schools desperately need new routers, new switches, 
power upgrades, cabling work and new wireless Access Points (AP's) installed to be modernized by the 2-15 - 2016 school year. DC-Net analyzed all 
of the network equipment components and identified those components at the end of their useful life cycle, thus needing replacement. This aging 
equipment fails often, is costly to maintain, and gets in the way of establishing the wireless network needed by the Schools.  
Justification:
This project will upgrade information technology at DCPS facilities lacking modern technology infrastructure such as cabling and wiring, routers, 
switches, high speed internet connections, and other related improvements necessary for a fully functioning and technologically modern school.

Progress Assessment:
The project is progressing as planned.

Related Projects:
N8001C-DCPS IT Infrastructure Upgrade, DPR project NPR15C-IT Infrastructure-DPR, OCTO project N9101C-DC Government Citywide IT 
Security 

(Dollars in Thousands)
Funding By Phase - Prior Funding Proposed Funding

Phase Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
(07) IT Development & Testing 12,871 9,768 2,190 813 100 4,500 3,000 4,500 4,500 1,000 2,000 19,500
TOTALS 12,871 9,768 2,190 813 100 4,500 3,000 4,500 4,500 1,000 2,000 19,500

Funding By Source - Prior Funding Proposed Funding
Source Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total

GO Bonds - New (0300) 12,871 9,768 2,190 813 100 4,500 3,000 4,500 4,500 1,000 2,000 19,500
TOTALS 12,871 9,768 2,190 813 100 4,500 3,000 4,500 4,500 1,000 2,000 19,500

Additional Appropriation Data
First Appropriation FY 2014
Original 6-Year Budget Authority 9,000
Budget Authority Thru FY 2016 30,854
FY 2016 Budget Authority Changes

ABC Fund Transfers -129
Current FY 2016 Budget Authority 30,725
Budget Authority Request for FY 2017 32,371
Increase (Decrease) 1,646

Estimated Operating Impact Summary
Expenditure (+) or Cost Reduction (-) FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
No estimated operating impact

Milestone Data Projected Actual
Environmental Approvals
Design Start (FY)
Design Complete (FY)
Construction Start (FY)
Construction Complete (FY)
Closeout (FY)

Full Time Equivalent Data
Object FTE FY 2017 Budget % of Project

Personal Services    0.0 0 0.0
Non Personal Services 0.0 4,500 100.0
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AM0-YY1DH-DOROTHY HEIGHT ES MODERNIZATION
Agency: DISTRICT OF COLUMBIA PUBLIC SCHOOLS (GA0)
Implementing Agency: DEPARTMENT OF GENERAL SERVICES (AM0)
Project No: YY1DH
Ward: 4
Location: 1300 ALLISON ST. NW
Facility Name or Identifier: DOROTHY HEIGHT ES MODERNIZATION
Status: New
Useful Life of the Project:
Estimated Full Funding Cost:$4,173,000

Description:
The Dorothy Height Elementary School modernization project will renovate the school to support the DCPS instructional program. The modernization 
may include classroom renovations and core spaces; upgraded mechanical systems; new windows; restoration of the building exterior; new roofing; 
other interior improvements; new fixtures, furniture, and equipment.
Justification:
Site improvements and technology infrastructure upgrades.

Progress Assessment:
SEE DCPS PLANNING.

Related Projects:
SEE DCPS PLANNING.

(Dollars in Thousands)
Funding By Phase - Prior Funding Proposed Funding

Phase Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
(04) Construction 0 0 0 0 0 0 0 0 0 0 4,173 4,173
TOTALS 0 0 0 0 0 0 0 0 0 0 4,173 4,173

Funding By Source - Prior Funding Proposed Funding
Source Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total

GO Bonds - New (0300) 0 0 0 0 0 0 0 0 0 0 4,173 4,173
TOTALS 0 0 0 0 0 0 0 0 0 0 4,173 4,173

Additional Appropriation Data
First Appropriation FY
Original 6-Year Budget Authority 0
Budget Authority Thru FY 2016 0
FY 2016 Budget Authority Changes 0
Current FY 2016 Budget Authority 0
Budget Authority Request for FY 2017 4,173
Increase (Decrease) 4,173

Estimated Operating Impact Summary
Expenditure (+) or Cost Reduction (-) FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
No estimated operating impact

Milestone Data Projected Actual
Environmental Approvals 03/30/2022
Design Start (FY) 10/01/2021
Design Complete (FY) 10/01/2022
Construction Start (FY) 06/15/2023
Construction Complete (FY) 08/15/2024
Closeout (FY) 02/11/2025

Full Time Equivalent Data
Object FTE FY 2017 Budget % of Project

Personal Services    0.0 0 0.0
Non Personal Services 0.0 0 0.0
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AM0-GI5PK-EARLY ACTION PRE-K INITIATIVES
Agency: DISTRICT OF COLUMBIA PUBLIC SCHOOLS (GA0)
Implementing Agency: DEPARTMENT OF GENERAL SERVICES (AM0)
Project No: GI5PK
Ward:  
Location: VARIOUS
Facility Name or Identifier: PREK INITIATIVES
Status: New
Useful Life of the Project:
Estimated Full Funding Cost:$5,000,000

Description:
The Pre-K initiatives are small capital improvements for new interior fit-out requirements, including minor hazardous material abatement, interior 
finishes, case work, and capital eligible furnishings. 
Justification:
These small capital improvements, that will include but not limited, of minor hazardous material abatement.

Progress Assessment:
TBD

Related Projects:
The following schools have been identified to receive improvements for fiscal year 2016; Aiton ES, Browne ES, Drew ES, Langdon ES, Miner ES, 
Moten ES, Noyes ES, and Turner ES. But this list is not static and could change.

(Dollars in Thousands)
Funding By Phase - Prior Funding Proposed Funding

Phase Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
(04) Construction 0 0 0 0 0 1,000 0 2,000 0 0 2,000 5,000
TOTALS 0 0 0 0 0 1,000 0 2,000 0 0 2,000 5,000

Funding By Source - Prior Funding Proposed Funding
Source Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total

GO Bonds - New (0300) 0 0 0 0 0 1,000 0 2,000 0 0 2,000 5,000
TOTALS 0 0 0 0 0 1,000 0 2,000 0 0 2,000 5,000

Additional Appropriation Data
First Appropriation FY
Original 6-Year Budget Authority 0
Budget Authority Thru FY 2016 0
FY 2016 Budget Authority Changes 0
Current FY 2016 Budget Authority 0
Budget Authority Request for FY 2017 5,000
Increase (Decrease) 5,000

Estimated Operating Impact Summary
Expenditure (+) or Cost Reduction (-) FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
No estimated operating impact

Milestone Data Projected Actual
Environmental Approvals
Design Start (FY)
Design Complete (FY)
Construction Start (FY)
Construction Complete (FY)
Closeout (FY)

Full Time Equivalent Data
Object FTE FY 2017 Budget % of Project

Personal Services    0.0 0 0.0
Non Personal Services 0.0 1,000 100.0
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AM0-YY180-EATON ES RENOVATION/MODERNIZATON
Agency: DISTRICT OF COLUMBIA PUBLIC SCHOOLS (GA0)
Implementing Agency: DEPARTMENT OF GENERAL SERVICES (AM0)
Project No: YY180
Ward: 3
Location: 3201 34TH STREET NW
Facility Name or Identifier: EATON ES
Status: In multiple phases
Useful Life of the Project: 30
Estimated Full Funding Cost:$15,552,000

Description:
The Eaton ES Modernization project involves the modernization and renovation of this school using a systemic/phased approach consisting of more 
than one phase. Each phase is spaced out over multiple fiscal years. The modernization will include classroom renovations, mechanical, electrical, 
window replacements and plumbing replacement; restoration of the exterior; new roofing; other interior improvements; new fixtures, furniture, and 
equipment; and IT upgrades.  
Justification:
This project was included in the Master Facilities Plan adopted by Section 4111 of the Fiscal Year 2011 Budget Support Act of 2010. Improved 
learning environments contribute to student achievement. This project aligns with Sustainable DC Actions: Equity and Diversity 1.1 and Built 
Environment 3.5.

Progress Assessment:
-

Related Projects:
GM312C-ES/MS Modernization Capital Labor-Program

(Dollars in Thousands)
Funding By Phase - Prior Funding Proposed Funding

Phase Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
(04) Construction 0 0 0 0 0 0 0 0 0 0 3,000 3,000
TOTALS 0 0 0 0 0 0 0 0 0 0 3,000 3,000

Funding By Source - Prior Funding Proposed Funding
Source Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total

Pay Go (0301) 0 0 0 0 0 0 0 0 0 0 3,000 3,000
TOTALS 0 0 0 0 0 0 0 0 0 0 3,000 3,000

Additional Appropriation Data
First Appropriation FY 2012
Original 6-Year Budget Authority 6,406
Budget Authority Thru FY 2016 15,552
FY 2016 Budget Authority Changes 0
Current FY 2016 Budget Authority 15,552
Budget Authority Request for FY 2017 3,000
Increase (Decrease) -12,552

Estimated Operating Impact Summary
Expenditure (+) or Cost Reduction (-) FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
No estimated operating impact

Milestone Data Projected Actual
Environmental Approvals 04/15/2021
Design Start (FY) 01/05/2021
Design Complete (FY) 05/31/2021
Construction Start (FY) 06/30/2021
Construction Complete (FY) 08/31/2025
Closeout (FY) 02/15/2026

Full Time Equivalent Data
Object FTE FY 2017 Budget % of Project

Personal Services    0.0 0 0.0
Non Personal Services 0.0 0 0.0
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AM0-YY181-ELIOT-HINE JHS RENOVATION/MODERNIZATION
Agency: DISTRICT OF COLUMBIA PUBLIC SCHOOLS (GA0)
Implementing Agency: DEPARTMENT OF GENERAL SERVICES (AM0)
Project No: YY181
Ward: 6
Location: 1830 CONSTITUTION AVENUE NE
Facility Name or Identifier: ELIOT-HINE MS
Status: In multiple phases
Useful Life of the Project: 30
Estimated Full Funding Cost:$41,122,000

Description:
The Eliot-Hine ES Modernization project involves the modernization and renovation of this school using a systemic/phased approach consisting of 
more than one phase. Each phase is spaced out over multiple fiscal years. The modernization will include classroom renovations, mechanical, 
electrical, window replacements and plumbing replacement; restoration of the exterior; new roofing; other interior improvements; new fixtures, 
furniture, and equipment; and IT upgrades.  
Justification:
This project was included in the Master Facilities Plan adopted by Section 4111 of the Fiscal Year 2011 Budget Support Act of 2010. Improved 
learning environments contribute to student achievement. This project aligns with Sustainable DC Actions: Equity and Diversity 1.1 and Built 
Environment 3.5.

Progress Assessment:
-

Related Projects:
GM312C-ES/MS Modernization Capital Labor-Program

(Dollars in Thousands)
Funding By Phase - Prior Funding Proposed Funding

Phase Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
(04) Construction 3,032 758 688 562 1,024 0 3,683 49,247 33,604 0 0 86,534
TOTALS 3,032 758 688 562 1,024 0 3,683 49,247 33,604 0 0 86,534

Funding By Source - Prior Funding Proposed Funding
Source Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total

GO Bonds - New (0300) 2,127 750 356 562 459 0 3,683 49,247 33,604 0 0 86,534
Pay Go (0301) 905 8 332 0 565 0 0 0 0 0 0 0
TOTALS 3,032 758 688 562 1,024 0 3,683 49,247 33,604 0 0 86,534

Additional Appropriation Data
First Appropriation FY 2012
Original 6-Year Budget Authority 24,041
Budget Authority Thru FY 2016 42,654
FY 2016 Budget Authority Changes 0
Current FY 2016 Budget Authority 42,654
Budget Authority Request for FY 2017 89,566
Increase (Decrease) 46,912

Estimated Operating Impact Summary
Expenditure (+) or 
Cost Reduction (-) FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Year 

Total
Personnel Services 0 0 0 0 425 0 425
Materials/Supplies 0 0 0 0 39 0 39
Fixed Costs 0 0 0 0 124 0 124
Contractual Services 0 0 0 0 109 0 109
IT 0 0 0 0 41 0 41
Equipment 0 0 0 0 12 0 12
TOTAL 0 0 0 0 750 0 750

Milestone Data Projected Actual
Environmental Approvals 03/30/2018
Design Start (FY) 10/01/2017
Design Complete (FY) 10/01/2018
Construction Start (FY) 04/23/2019
Construction Complete (FY) 08/15/2020
Closeout (FY) 02/11/2021

Full Time Equivalent Data
Object FTE FY 2017 Budget % of Project

Personal Services    0.0 0 0.0
Non Personal Services 0.0 0 0.0
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AM0-YY159-ELLINGTON MODERNIZATION/RENOVATION
Agency: DISTRICT OF COLUMBIA PUBLIC SCHOOLS (GA0)
Implementing Agency: DEPARTMENT OF GENERAL SERVICES (AM0)
Project No: YY159
Ward: 2
Location: 1680 35TH STREET NW
Facility Name or Identifier: ELLINGTON HS
Status: In multiple phases
Useful Life of the Project: 30
Estimated Full Funding Cost:$172,358,000

Description:
Renovation and expansion of the existing historic Duke Ellington School of the Arts facility, constructed in 1898 as Western HS.  The existing 
building is undersized to meet the school’s existing needs and it is envisioned that new space will need to be added as an “in-fill” addition in order to 
fully meet programmatic requirements, creating a total property of approx. 279,524 SF. The renovated facility will serve approx. 600 students and will 
serve as a regional magnet school for the performing arts. DGS is seeking design excellence capable of transforming the school building into an icon 
for the performing arts while respecting the historic character of the existing building.  The project is to be completed prior to the beginning of the 
2017/2018 school year.  
Justification:
This project was included in the Master Facilities Plan adopted by Section 4111 of the Fiscal Year 2011 Budget Support Act of 2010. Improved 
learning environments contribute to student achievement. This project aligns with Sustainable DC Actions: Equity and Diversity 1.1 and Built 
Environment 3.5.

Progress Assessment:
On-going construction. In addition to the budget allotments and authority, DGS may expend upto $4 million from "Pool" projects to ensure full 
funding of the need. (See "Related Projects" below for a list of pool projects that may be used.)

Related Projects:
ADA Compliance (GM303C), Boiler Repair (GM102C), Life and Safety - DCPS (GM304C), General Miscellaneous Repairs (GM120C), Major 
Repairs/Maintenance (GM121C), Roof Repairs (GM101C), Window Replacement (SG106C), DCPS IT Infrastructure Upgrade (N8005C), and 
GM311C-High School Labor - Program Management 

(Dollars in Thousands)
Funding By Phase - Prior Funding Proposed Funding

Phase Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
(04) Construction 164,994 39,153 27,438 695 97,708 13,164 0 0 0 0 0 13,164
TOTALS 164,994 39,153 27,438 695 97,708 13,164 0 0 0 0 0 13,164

Funding By Source - Prior Funding Proposed Funding
Source Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total

GO Bonds - New (0300) 164,322 39,153 27,438 695 97,036 13,164 0 0 0 0 0 13,164
Pay Go (0301) 672 0 0 0 672 0 0 0 0 0 0 0
TOTALS 164,994 39,153 27,438 695 97,708 13,164 0 0 0 0 0 13,164

Additional Appropriation Data
First Appropriation FY 2012
Original 6-Year Budget Authority 67,507
Budget Authority Thru FY 2016 178,158
FY 2016 Budget Authority Changes 0
Current FY 2016 Budget Authority 178,158
Budget Authority Request for FY 2017 178,158
Increase (Decrease) 0

Estimated Operating Impact Summary
Expenditure (+) or 
Cost Reduction (-) FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Year 

Total
Personnel Services 0 170 0 0 0 0 170
Materials/Supplies 0 70 0 0 0 0 70
Fixed Costs 0 224 0 0 0 0 224
Contractual Services 0 196 0 0 0 0 196
IT 0 75 0 0 0 0 75
Equipment 0 12 0 0 0 0 12
TOTAL 0 746 0 0 0 0 746

Milestone Data Projected Actual
Environmental Approvals 07/13/2014
Design Start (FY) 08/15/2013
Design Complete (FY) 06/30/2016
Construction Start (FY) 07/14/2014
Construction Complete (FY) 06/01/2017
Closeout (FY) 12/31/2018

Full Time Equivalent Data
Object FTE FY 2017 Budget % of Project

Personal Services    0.0 0 0.0
Non Personal Services 0.0 13,164 100.0
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AM0-GM312-ES/MS MODERNIZATION CAPITAL LABOR - 
PROGRAM MGMT
Agency: DISTRICT OF COLUMBIA PUBLIC SCHOOLS (GA0)
Implementing Agency: DEPARTMENT OF GENERAL SERVICES (AM0)
Project No: GM312
Ward:  
Location: DISTRICT-WIDE
Facility Name or Identifier: VARIOUS
Status: Ongoing Subprojects
Useful Life of the Project: 30
Estimated Full Funding Cost:$75,946,000

Description:
This project supports the costs of internal and external capital labor required for elementary and middle school modernization projects.  
Justification:
-

Progress Assessment:
-

Related Projects:
GM311C-High School Labor-Program Management, GM313C-Stabilization Capital Labor-Program Management

(Dollars in Thousands)
Funding By Phase - Prior Funding Proposed Funding

Phase Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
(03) Project Management 26,195 15,713 6,293 0 4,188 8,967 7,067 9,900 8,500 7,300 13,700 55,434
TOTALS 26,195 15,713 6,293 0 4,188 8,967 7,067 9,900 8,500 7,300 13,700 55,434

Funding By Source - Prior Funding Proposed Funding
Source Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total

GO Bonds - New (0300) 26,195 15,713 6,293 0 4,188 8,967 7,067 9,900 8,500 7,300 13,700 55,434
TOTALS 26,195 15,713 6,293 0 4,188 8,967 7,067 9,900 8,500 7,300 13,700 55,434

Additional Appropriation Data
First Appropriation FY 2012
Original 6-Year Budget Authority 4,397
Budget Authority Thru FY 2016 75,446
FY 2016 Budget Authority Changes

Capital Reprogrammings FY 2016 YTD -485
Current FY 2016 Budget Authority 74,961
Budget Authority Request for FY 2017 81,628
Increase (Decrease) 6,667

Estimated Operating Impact Summary
Expenditure (+) or Cost Reduction (-) FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
No estimated operating impact

Milestone Data Projected Actual
Environmental Approvals
Design Start (FY)
Design Complete (FY)
Construction Start (FY)
Construction Complete (FY)
Closeout (FY)

Full Time Equivalent Data
Object FTE FY 2017 Budget % of Project

Personal Services    3.5 398 4.4
Non Personal Services 0.0 8,569 95.6
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AM0-YY103-FRANCIS/STEVENS ES 
MODERNIZATION/RENOVATION
Agency: DISTRICT OF COLUMBIA PUBLIC SCHOOLS (GA0)
Implementing Agency: DEPARTMENT OF GENERAL SERVICES (AM0)
Project No: YY103
Ward: 2
Location: 2401 N STREET NW
Facility Name or Identifier: FRANCIS-STEVENS EC
Status: In multiple phases
Useful Life of the Project: 30
Estimated Full Funding Cost:$22,278,000

Description:
The Francis / Stevens ES Phased Modernization project involves the modernization and renovation of this school using a systemic/phased approach 
consisting of more than one phase. Each phase is spaced out over multiple fiscal years. The modernization will include classroom renovations, 
mechanical, electrical, window replacements and plumbing replacement; restoration of the exterior; new roofing; other interior improvements; new 
fixtures, furniture, and equipment; and IT upgrades.  
Justification:
This project was included in the Master Facilities Plan adopted by Section 4111 of the Fiscal Year 2011 Budget Support Act of 2010. Improved 
learning environments contribute to student achievement. This project aligns with Sustainable DC Actions: Equity and Diversity 1.1 and Built 
Environment 3.5.

Progress Assessment:
On-going.

Related Projects:
GM312C-ES/MS Modernization Capital Labor-Program

(Dollars in Thousands)
Funding By Phase - Prior Funding Proposed Funding

Phase Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
(04) Construction 2,100 1,396 153 0 551 0 0 0 0 0 3,000 3,000
TOTALS 2,100 1,396 153 0 551 0 0 0 0 0 3,000 3,000

Funding By Source - Prior Funding Proposed Funding
Source Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total

GO Bonds - New (0300) 2,100 1,396 153 0 551 0 0 0 0 0 0 0
Pay Go (0301) 0 0 0 0 0 0 0 0 0 0 3,000 3,000
TOTALS 2,100 1,396 153 0 551 0 0 0 0 0 3,000 3,000

Additional Appropriation Data
First Appropriation FY 2012
Original 6-Year Budget Authority 6,741
Budget Authority Thru FY 2016 22,278
FY 2016 Budget Authority Changes 0
Current FY 2016 Budget Authority 22,278
Budget Authority Request for FY 2017 5,100
Increase (Decrease) -17,178

Estimated Operating Impact Summary
Expenditure (+) or 
Cost Reduction (-) FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Year 

Total
Personnel Services 0 0 0 0 85 0 85
Materials/Supplies 0 0 0 0 18 0 18
Fixed Costs 0 0 0 0 57 0 57
Contractual Services 0 0 0 0 50 0 50
IT 0 0 0 0 19 0 19
Equipment 0 0 0 0 12 0 12
TOTAL 0 0 0 0 241 0 241

Milestone Data Projected Actual
Environmental Approvals 04/15/2019
Design Start (FY) 01/15/2019
Design Complete (FY) 05/31/2019
Construction Start (FY) 06/30/2019
Construction Complete (FY) 08/31/2020
Closeout (FY) 02/15/2020

Full Time Equivalent Data
Object FTE FY 2017 Budget % of Project

Personal Services    0.0 0 0.0
Non Personal Services 0.0 0 0.0
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AM0-YY182-GARFIELD ES RENOVATION/MODERNIZATION
Agency: DISTRICT OF COLUMBIA PUBLIC SCHOOLS (GA0)
Implementing Agency: DEPARTMENT OF GENERAL SERVICES (AM0)
Project No: YY182
Ward: 8
Location: 2401 ALABAMA AVENUE SE
Facility Name or Identifier: GARFIELD ES
Status: In multiple phases
Useful Life of the Project: 30
Estimated Full Funding Cost:$14,338,000

Description:
The Garfield ES Modernization project involves the modernization and renovation of this school using a systemic/phased approach consisting of more 
than one phase. Each phase is spaced out over multiple fiscal years. The modernization will include classroom renovations, mechanical, electrical, 
window replacements and plumbing replacement; restoration of the exterior; new roofing; other interior improvements; new fixtures, furniture, and 
equipment; and IT upgrades.  
Justification:
This project was included in the Master Facilities Plan adopted by Section 4111 of the Fiscal Year 2011 Budget Support Act of 2010. Improved 
learning environments contribute to student achievement. This project aligns with Sustainable DC Actions: Equity and Diversity 1.1 and Built 
Environment 3.5.

Progress Assessment:
-

Related Projects:
GM312C-ES/MS Modernization Capital Labor-Program

(Dollars in Thousands)
Funding By Phase - Prior Funding Proposed Funding

Phase Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
(04) Construction 1,822 1,205 26 322 269 0 0 0 0 0 3,210 3,210
TOTALS 1,822 1,205 26 322 269 0 0 0 0 0 3,210 3,210

Funding By Source - Prior Funding Proposed Funding
Source Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total

GO Bonds - New (0300) 1,780 1,162 26 322 269 0 0 0 0 0 3,210 3,210
Pay Go (0301) 42 42 0 0 0 0 0 0 0 0 0 0
TOTALS 1,822 1,205 26 322 269 0 0 0 0 0 3,210 3,210

Additional Appropriation Data
First Appropriation FY 2012
Original 6-Year Budget Authority 9,701
Budget Authority Thru FY 2016 14,338
FY 2016 Budget Authority Changes 0
Current FY 2016 Budget Authority 14,338
Budget Authority Request for FY 2017 5,032
Increase (Decrease) -9,306

Estimated Operating Impact Summary
Expenditure (+) or 
Cost Reduction (-) FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Year 

Total
Personnel Services 0 0 0 0 510 0 510
Materials/Supplies 0 0 0 0 11 0 11
Fixed Costs 0 0 0 0 35 0 35
Contractual Services 0 0 0 0 31 0 31
IT 0 0 0 0 12 0 12
Equipment 0 0 0 0 12 0 12
TOTAL 0 0 0 0 612 0 612

Milestone Data Projected Actual
Environmental Approvals 03/30/2022
Design Start (FY) 10/01/2021
Design Complete (FY) 10/01/2022
Construction Start (FY) 06/15/2023
Construction Complete (FY) 08/15/2024
Closeout (FY) 02/11/2025

Full Time Equivalent Data
Object FTE FY 2017 Budget % of Project

Personal Services    0.0 0 0.0
Non Personal Services 0.0 0 0.0
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AM0-GM120-GENERAL MISCELLANEOUS REPAIRS - DCPS
Agency: DISTRICT OF COLUMBIA PUBLIC SCHOOLS (GA0)
Implementing Agency: DEPARTMENT OF GENERAL SERVICES (AM0)
Project No: GM120
Ward:  
Location: DISTRICT-WIDE
Facility Name or Identifier: VARIOUS
Status: Ongoing Subprojects
Useful Life of the Project: 10
Estimated Full Funding Cost:$48,418,000

Description:
This stabilization initiative encompasses critical small capital projects required to ensure that school facilities can operate and support the academic 
needs of DCPS.  
Justification:
-

Progress Assessment:
This project is ongoing.

Related Projects:
The FY 17 Planned/Forecasted/Unapproved/Non Static projects are:Aiton ES LID playground installation 1,750,000, Dorothy Heights ES Exterior 
door replacement 475,000, Drew ES LID playground installation 1,750,000, Meyer ES Exterior door replacement 450,000, Payne ES Perimeter fence 
replacement 375,000, Seaton ES Perimeter fence replacement 300,000, Sharp Health ES Exterior door replacement 700,000. Grand total sum cost 
5,800,000.

(Dollars in Thousands)
Funding By Phase - Prior Funding Proposed Funding

Phase Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
(03) Project Management 89 0 0 0 89 0 0 0 0 0 0 0
(04) Construction 28,396 21,470 1,340 1,746 3,839 3,800 5,428 4,000 2,900 4,800 3,200 24,128
TOTALS 28,485 21,470 1,340 1,746 3,929 3,800 5,428 4,000 2,900 4,800 3,200 24,128

Funding By Source - Prior Funding Proposed Funding
Source Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total

GO Bonds - New (0300) 27,303 21,070 1,340 1,746 3,147 3,800 5,428 4,000 2,900 4,800 3,200 24,128
Pay Go (0301) 1,182 400 0 0 782 0 0 0 0 0 0 0
TOTALS 28,485 21,470 1,340 1,746 3,929 3,800 5,428 4,000 2,900 4,800 3,200 24,128

Additional Appropriation Data
First Appropriation FY 2012
Original 6-Year Budget Authority 25,211
Budget Authority Thru FY 2016 48,418
FY 2016 Budget Authority Changes 0
Current FY 2016 Budget Authority 48,418
Budget Authority Request for FY 2017 52,614
Increase (Decrease) 4,196

Estimated Operating Impact Summary
Expenditure (+) or Cost Reduction (-) FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
No estimated operating impact

Milestone Data Projected Actual
Environmental Approvals
Design Start (FY)
Design Complete (FY)
Construction Start (FY)
Construction Complete (FY)
Closeout (FY)

Full Time Equivalent Data
Object FTE FY 2017 Budget % of Project

Personal Services    0.0 0 0.0
Non Personal Services 0.0 3,800 100.0
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AM0-GAHHS-HEALTHY SCHOOL YARDS
Agency: DISTRICT OF COLUMBIA PUBLIC SCHOOLS (GA0)
Implementing Agency: DEPARTMENT OF GENERAL SERVICES (AM0)
Project No: GAHHS
Ward:  
Location: DISTRICT-WIDE
Facility Name or Identifier: VARIOUS
Status: Ongoing Subprojects
Useful Life of the Project:
Estimated Full Funding Cost:$0

Description:
Description: Presently dozens of DCPS schoolyards, most of which are in the districts most under-served neighborhoods, are in immediate need of 
modernization. This project will create high performing schoolyards that foster the health and wellness of our students as well as contribute directly to 
the city environmental sustainability mandates. High performance schoolyards will provide students and schools with safe and modern play structures, 
gardens, well designed and easier to maintain play fields, and outdoor/environmental learning opportunities, on sites that meet high environmental 
standards. The environmental standards of the sites will address a plethora of problems such as the storm water management crisis perpetuated in part 
by the vast expanse of DCPS hardscape. Under this aspect of the project, schoolyards will retain a much greater percentage of storm-water runoff and 
help mitigate the need for the city to invest in other abatement initiatives. The project will also expose youth to how to become more responsible 
stewards of the environment. The project would be implemented in coordination with DDOE and help support the Healthy Schools Act.
Justification:
See MFP

Progress Assessment:
See MFP

Related Projects:
See MFP

(Dollars in Thousands)
Funding By Phase - Prior Funding Proposed Funding

Phase Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
(04) Construction 2,000 1,803 87 110 0 0 0 2,000 0 0 2,000 4,000
TOTALS 2,000 1,803 87 110 0 0 0 2,000 0 0 2,000 4,000

Funding By Source - Prior Funding Proposed Funding
Source Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total

GO Bonds - New (0300) 2,000 1,803 87 110 0 0 0 2,000 0 0 2,000 4,000
TOTALS 2,000 1,803 87 110 0 0 0 2,000 0 0 2,000 4,000

Additional Appropriation Data
First Appropriation FY 2012
Original 6-Year Budget Authority 2,000
Budget Authority Thru FY 2016 2,000
FY 2016 Budget Authority Changes 0
Current FY 2016 Budget Authority 2,000
Budget Authority Request for FY 2017 6,000
Increase (Decrease) 4,000

Estimated Operating Impact Summary
Expenditure (+) or Cost Reduction (-) FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
No estimated operating impact

Milestone Data Projected Actual
Environmental Approvals
Design Start (FY)
Design Complete (FY)
Construction Start (FY)
Construction Complete (FY)
Closeout (FY)

Full Time Equivalent Data
Object FTE FY 2017 Budget % of Project

Personal Services    0.0 0 0.0
Non Personal Services 0.0 0 0.0
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AM0-GM311-HIGH SCHOOL LABOR - PROGRAM MANAGEMENT
Agency: DISTRICT OF COLUMBIA PUBLIC SCHOOLS (GA0)
Implementing Agency: DEPARTMENT OF GENERAL SERVICES (AM0)
Project No: GM311
Ward:  
Location: DISTRICT-WIDE
Facility Name or Identifier: VARIOUS
Status: Ongoing Subprojects
Useful Life of the Project: 30
Estimated Full Funding Cost:$42,863,000

Description:
This project supports the costs of internal and external capital labor required for high school modernization projects.  
Justification:
Improved learning environments contribute to student achievement. This project aligns with SustainableDC Actions: Equity and Diversity 1.1 and 
Built Environment 3.5.

Progress Assessment:
-

Related Projects:
GM312C-ES/MS Modernization Capital Labor-Program Management, GM313C-Stabilization Capital Labor-Program Management

(Dollars in Thousands)
Funding By Phase - Prior Funding Proposed Funding

Phase Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
(03) Project Management 24,916 19,670 1,983 0 3,263 3,233 5,439 3,200 4,300 6,000 0 22,172
TOTALS 24,916 19,670 1,983 0 3,263 3,233 5,439 3,200 4,300 6,000 0 22,172

Funding By Source - Prior Funding Proposed Funding
Source Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total

GO Bonds - New (0300) 24,916 19,670 1,983 0 3,263 3,233 5,439 3,200 4,300 6,000 0 22,172
TOTALS 24,916 19,670 1,983 0 3,263 3,233 5,439 3,200 4,300 6,000 0 22,172

Additional Appropriation Data
First Appropriation FY 2012
Original 6-Year Budget Authority 5,377
Budget Authority Thru FY 2016 42,863
FY 2016 Budget Authority Changes

Capital Reprogrammings FY 2016 YTD -750
Current FY 2016 Budget Authority 42,113
Budget Authority Request for FY 2017 47,088
Increase (Decrease) 4,976

Estimated Operating Impact Summary
Expenditure (+) or Cost Reduction (-) FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
No estimated operating impact

Milestone Data Projected Actual
Environmental Approvals
Design Start (FY)
Design Complete (FY)
Construction Start (FY)
Construction Complete (FY)
Closeout (FY)

Full Time Equivalent Data
Object FTE FY 2017 Budget % of Project

Personal Services    1.5 199 6.2
Non Personal Services 0.0 3,035 93.8

82-GA0  



AM0-YY144-HOUSTON ES RENOVATION/MODERNIZATION
Agency: DISTRICT OF COLUMBIA PUBLIC SCHOOLS (GA0)
Implementing Agency: DEPARTMENT OF GENERAL SERVICES (AM0)
Project No: YY144
Ward: 7
Location: 1100 50TH PLACE NE
Facility Name or Identifier: HOUSTON ES
Status: In multiple phases
Useful Life of the Project: 30
Estimated Full Funding Cost:$16,943,000

Description:
The Houston ES Modernization project involves the modernization and renovation of this school using a systemic/phased approach consisting of more 
than one phase. Each phase is spaced out over multiple fiscal years. The modernization will include classroom renovations, mechanical, electrical, 
window replacements and plumbing replacement; restoration of the exterior; new roofing; other interior improvements; new fixtures, furniture, and 
equipment; and IT upgrades.  
Justification:
This project was included in the Master Facilities Plan adopted by Section 4111 of the Fiscal Year 2011 Budget Support Act of 2010. Improved 
learning environments contribute to student achievement. This project aligns with Sustainable DC Actions: Equity and Diversity 1.1 and Built 
Environment 3.5.

Progress Assessment:
On-going.

Related Projects:
GM312C-ES/MS Modernization Capital Labor-Program

(Dollars in Thousands)
Funding By Phase - Prior Funding Proposed Funding

Phase Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
(04) Construction 1,250 1,191 28 0 31 0 2,655 24,127 16,279 0 0 43,061
TOTALS 1,250 1,191 28 0 31 0 2,655 24,127 16,279 0 0 43,061

Funding By Source - Prior Funding Proposed Funding
Source Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total

GO Bonds - New (0300) 1,250 1,191 28 0 31 0 2,655 24,127 16,279 0 0 43,061
TOTALS 1,250 1,191 28 0 31 0 2,655 24,127 16,279 0 0 43,061

Additional Appropriation Data
First Appropriation FY 2012
Original 6-Year Budget Authority 5,200
Budget Authority Thru FY 2016 16,943
FY 2016 Budget Authority Changes 0
Current FY 2016 Budget Authority 16,943
Budget Authority Request for FY 2017 44,311
Increase (Decrease) 27,368

Estimated Operating Impact Summary
Expenditure (+) or 
Cost Reduction (-) FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Year 

Total
Personnel Services 0 0 935 0 0 0 935
Materials/Supplies 0 0 11 0 0 0 11
Fixed Costs 0 0 36 0 0 0 36
Contractual Services 0 0 31 0 0 0 31
IT 0 0 12 0 0 0 12
Equipment 0 0 12 0 0 0 12
TOTAL 0 0 1,038 0 0 0 1,038

Milestone Data Projected Actual
Environmental Approvals 03/30/2018
Design Start (FY) 10/01/2017
Design Complete (FY) 10/01/2018
Construction Start (FY) 04/23/2019
Construction Complete (FY) 08/15/2020
Closeout (FY) 02/11/2021

Full Time Equivalent Data
Object FTE FY 2017 Budget % of Project

Personal Services    0.0 0 0.0
Non Personal Services 0.0 0 0.0
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AM0-YY164-HYDE ES MODERNIZATION/RENOVATION
Agency: DISTRICT OF COLUMBIA PUBLIC SCHOOLS (GA0)
Implementing Agency: DEPARTMENT OF GENERAL SERVICES (AM0)
Project No: YY164
Ward: 2
Location: 3246 P STREET NW
Facility Name or Identifier: HYDE-ADDISON ES
Status: In multiple phases
Useful Life of the Project: 30
Estimated Full Funding Cost:$33,003,000

Description:
3219 O Street NW, Washington, DC 20007 This project involves the construction of an addition to Hyde Elementary that will consist of 
approximately 34,938 sf of additional space. The addition will house a “Gymatorium”, Cafeteria, four additional classrooms, a media center, and 
administration offices and building service space (i.e. additional bathrooms, custodial and circulation space). This project will include some interior re-
programming of the Addison building to complement the program within the Addition and Hyde. Site work will be directed at conserving the existing 
quantity of parking spaces. Existing playground areas will be replaced above the underground portion of the addition. Due to the historic significance 
of the school and surrounding neighborhood, this project required presentation and approval of the proposed design by the Old Georgetown Board 
(OGB), the Commission on Fine Arts (CFA), and State Office of Historic Preservation (SHPO).  
   
Justification:
This project was included in the Master Facilities Plan adopted by Section 4111 of the Fiscal Year 2011 Budget Support Act of 2010. Improved 
learning environments contribute to student achievement. This project aligns with Sustainable DC Actions: Equity and Diversity 1.1 and Built 
Environment 3.5.

Progress Assessment:
On-going.

Related Projects:
GM312C-ES/MS Modernization Capital Labor-Program

(Dollars in Thousands)
Funding By Phase - Prior Funding Proposed Funding

Phase Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
(04) Construction 19,792 9,250 434 109 9,999 15,811 0 0 0 0 0 15,811
TOTALS 19,792 9,250 434 109 9,999 15,811 0 0 0 0 0 15,811

Funding By Source - Prior Funding Proposed Funding
Source Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total

GO Bonds - New (0300) 19,792 9,250 434 109 9,999 15,811 0 0 0 0 0 15,811
TOTALS 19,792 9,250 434 109 9,999 15,811 0 0 0 0 0 15,811

Additional Appropriation Data
First Appropriation FY 2012
Original 6-Year Budget Authority 3,538
Budget Authority Thru FY 2016 33,603
FY 2016 Budget Authority Changes 0
Current FY 2016 Budget Authority 33,603
Budget Authority Request for FY 2017 35,603
Increase (Decrease) 2,000

Estimated Operating Impact Summary
Expenditure (+) or 
Cost Reduction (-) FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Year 

Total
Personnel Services 0 255 0 0 0 0 255
Materials/Supplies 0 9 0 0 0 0 9
Fixed Costs 0 28 0 0 0 0 28
Contractual Services 0 24 0 0 0 0 24
IT 0 9 0 0 0 0 9
Equipment 0 12 0 0 0 0 12
TOTAL 0 338 0 0 0 0 338

Milestone Data Projected Actual
Environmental Approvals 04/18/2014
Design Start (FY) 12/02/2013
Design Complete (FY) 09/01/2016
Construction Start (FY) 06/23/2014
Construction Complete (FY) 08/10/2019
Closeout (FY) 02/06/2020

Full Time Equivalent Data
Object FTE FY 2017 Budget % of Project

Personal Services    0.0 0 0.0
Non Personal Services 0.0 15,811 100.0

84-GA0  



AM0-YY165-JEFFERSON MS MODERNIZATION /RENOVATION
Agency: DISTRICT OF COLUMBIA PUBLIC SCHOOLS (GA0)
Implementing Agency: DEPARTMENT OF GENERAL SERVICES (AM0)
Project No: YY165
Ward: 6
Location: 801 7TH STREET SW
Facility Name or Identifier: JEFFERSON MS
Status: In multiple phases
Useful Life of the Project: 30
Estimated Full Funding Cost:$35,993,000

Description:
The Jefferson MS Modernization project involves the modernization and renovation of this school using a systemic/phased approach consisting of 
more than one phase. Each phase is spaced out over multiple fiscal years. The modernization will include classroom renovations, mechanical, 
electrical, window replacements and plumbing replacement; restoration of the exterior; new roofing; other interior improvements; new fixtures, 
furniture, and equipment; and IT upgrades.  
Justification:
This project was included in the Master Facilities Plan adopted by Section 4111 of the Fiscal Year 2011 Budget Support Act of 2010. Improved 
learning environments contribute to student achievement. This project aligns with Sustainable DC Actions: Equity and Diversity 1.1 and Built 
Environment 3.5.

Progress Assessment:
N/A.

Related Projects:
GM312C-ES/MS Modernization Capital Labor-Program

(Dollars in Thousands)
Funding By Phase - Prior Funding Proposed Funding

Phase Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
(04) Construction 1,500 0 0 0 1,500 0 0 729 5,645 34,447 32,074 72,895
TOTALS 1,500 0 0 0 1,500 0 0 729 5,645 34,447 32,074 72,895

Funding By Source - Prior Funding Proposed Funding
Source Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total

GO Bonds - New (0300) 1,500 0 0 0 1,500 0 0 729 5,645 34,447 32,074 72,895
TOTALS 1,500 0 0 0 1,500 0 0 729 5,645 34,447 32,074 72,895

Additional Appropriation Data
First Appropriation FY 2012
Original 6-Year Budget Authority 16,700
Budget Authority Thru FY 2016 35,993
FY 2016 Budget Authority Changes 0
Current FY 2016 Budget Authority 35,993
Budget Authority Request for FY 2017 74,395
Increase (Decrease) 38,402

Estimated Operating Impact Summary
Expenditure (+) or 
Cost Reduction (-) FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Year 

Total
Personnel Services 0 0 0 0 425 0 425
Materials/Supplies 0 0 0 0 27 0 27
Fixed Costs 0 0 0 0 87 0 87
Contractual Services 0 0 0 0 76 0 76
IT 0 0 0 0 29 0 29
Equipment 0 0 0 0 12 0 12
TOTAL 0 0 0 0 657 0 657

Milestone Data Projected Actual
Environmental Approvals 03/29/2020
Design Start (FY) 10/01/2019
Design Complete (FY) 10/01/2020
Construction Start (FY) 04/22/2021
Construction Complete (FY) 08/15/2022
Closeout (FY) 02/11/2023

Full Time Equivalent Data
Object FTE FY 2017 Budget % of Project

Personal Services    0.0 0 0.0
Non Personal Services 0.0 0 0.0
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AM0-YY185-KIMBALL ES MODERNIZATION/RENOVATION
Agency: DISTRICT OF COLUMBIA PUBLIC SCHOOLS (GA0)
Implementing Agency: DEPARTMENT OF GENERAL SERVICES (AM0)
Project No: YY185
Ward: 7
Location: 3401 ELY PLACE SE
Facility Name or Identifier: KIMBALL ES
Status: In multiple phases
Useful Life of the Project: 30
Estimated Full Funding Cost:$17,696,000

Description:
The Kimball ES Modernization project involves the modernization and renovation of this school using a systemic/phased approach consisting of more 
than one phase. Each phase is spaced out over multiple fiscal years. The modernization will include classroom renovations, mechanical, electrical, 
window replacements and plumbing replacement; restoration of the exterior; new roofing; other interior improvements; new fixtures, furniture, and 
equipment; and IT upgrades.  
Justification:
This project was included in the Master Facilities Plan adopted by Section 4111 of the Fiscal Year 2011 Budget Support Act of 2010. Improved 
learning environments contribute to student achievement. This project aligns with Sustainable DC Actions: Equity and Diversity 1.1 and Built 
Environment 3.5.

Progress Assessment:
-

Related Projects:
GM312C-ES/MS Modernization Capital Labor-Program

(Dollars in Thousands)
Funding By Phase - Prior Funding Proposed Funding

Phase Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
(04) Construction 17,696 0 100 0 17,596 17,000 17,000 0 0 0 0 34,000
TOTALS 17,696 0 100 0 17,596 17,000 17,000 0 0 0 0 34,000

Funding By Source - Prior Funding Proposed Funding
Source Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total

GO Bonds - New (0300) 17,696 0 100 0 17,596 17,000 17,000 0 0 0 0 34,000
TOTALS 17,696 0 100 0 17,596 17,000 17,000 0 0 0 0 34,000

Additional Appropriation Data
First Appropriation FY 2012
Original 6-Year Budget Authority 5,819
Budget Authority Thru FY 2016 17,696
FY 2016 Budget Authority Changes 0
Current FY 2016 Budget Authority 17,696
Budget Authority Request for FY 2017 51,696
Increase (Decrease) 34,000

Estimated Operating Impact Summary
Expenditure (+) or 
Cost Reduction (-) FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Year 

Total
Personnel Services 0 510 0 0 0 0 510
Materials/Supplies 0 16 0 0 0 0 16
Fixed Costs 0 52 0 0 0 0 52
Contractual Services 0 46 0 0 0 0 46
IT 0 17 0 0 0 0 17
Equipment 0 12 0 0 0 0 12
TOTAL 0 654 0 0 0 0 654

Milestone Data Projected Actual
Environmental Approvals 03/15/2017
Design Start (FY) 08/01/2016
Design Complete (FY) 03/01/2017
Construction Start (FY) 06/17/2017
Construction Complete (FY) 08/15/2018
Closeout (FY) 02/11/2019

Full Time Equivalent Data
Object FTE FY 2017 Budget % of Project

Personal Services    0.0 0 0.0
Non Personal Services 0.0 17,000 100.0
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AM0-GM304-LIFE SAFETY - DCPS
Agency: DISTRICT OF COLUMBIA PUBLIC SCHOOLS (GA0)
Implementing Agency: DEPARTMENT OF GENERAL SERVICES (AM0)
Project No: GM304
Ward:  
Location: DISTRICT-WIDE
Facility Name or Identifier: LIFE SAFETY
Status: In multiple phases
Useful Life of the Project: 30
Estimated Full Funding Cost:$12,883,000

Description:
This stabilization initiative encompasses critical small capital life/safety, security and mandate projects required to ensure that school facilities can 
operate and support the academic needs of DCPS.  
Justification:
This project aligns with SustainableDC Actions: Equity and Diversity 1.1 and Built Environment 3.5.

Progress Assessment:
On-going.

Related Projects:
The FY 17 Planned/Forecasted/Unapproved/Non Static projects are: Aiton ES Asbestos abatement 286,500, Drew ES Fire protection: sprinkler system 
installation 850,000, Tubman ES Fire protection: sprinkler system installation 950,000. Grand total sum cost is 2,086,500.

(Dollars in Thousands)
Funding By Phase - Prior Funding Proposed Funding

Phase Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
(01) Design 6 0 0 0 6 0 0 0 0 0 0 0
(04) Construction 7,827 6,804 486 96 440 1,336 1,300 1,425 1,500 1,000 1,500 8,062
TOTALS 7,833 6,804 486 96 446 1,336 1,300 1,425 1,500 1,000 1,500 8,062

Funding By Source - Prior Funding Proposed Funding
Source Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total

GO Bonds - New (0300) 7,833 6,804 486 96 446 1,336 1,300 1,425 1,500 1,000 1,500 8,062
TOTALS 7,833 6,804 486 96 446 1,336 1,300 1,425 1,500 1,000 1,500 8,062

Additional Appropriation Data
First Appropriation FY 2012
Original 6-Year Budget Authority 9,924
Budget Authority Thru FY 2016 12,883
FY 2016 Budget Authority Changes

Capital Reprogrammings FY 2016 YTD -500
Current FY 2016 Budget Authority 12,383
Budget Authority Request for FY 2017 15,895
Increase (Decrease) 3,512

Estimated Operating Impact Summary
Expenditure (+) or Cost Reduction (-) FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
No estimated operating impact

Milestone Data Projected Actual
Environmental Approvals
Design Start (FY)
Design Complete (FY)
Construction Start (FY)
Construction Complete (FY)
Closeout (FY)

Full Time Equivalent Data
Object FTE FY 2017 Budget % of Project

Personal Services    0.0 0 0.0
Non Personal Services 0.0 1,336 100.0
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AM0-GM121-MAJOR REPAIRS/MAINTENANCE - DCPS
Agency: DISTRICT OF COLUMBIA PUBLIC SCHOOLS (GA0)
Implementing Agency: DEPARTMENT OF GENERAL SERVICES (AM0)
Project No: GM121
Ward:  
Location: DISTRICT-WIDE
Facility Name or Identifier: STABILIZATION
Status: In multiple phases
Useful Life of the Project: 10
Estimated Full Funding Cost:$50,090,000

Description:
This stabilization project encompasses critical capital projects required to ensure that school facilities can operate and support the academic needs of 
DCPS.  
Justification:
This project aligns with SustainableDC Actions: Equity and Diversity 1.1 and Built Environment 3.5.

Progress Assessment:
On-going.

Related Projects:
FY 17 planned/unapproved/forecasted/non static projects are: Beers ES Playground installation; site work 1,750,000, Francis - Stevens EC Turf field 
installation 1,000,000, Randle Highlands ES Turf field installation 1,000,000, Tubman ES Playground installation; site work 1,500,000, Tubman ES 
Bathroom modernization 1,250,000, Tubman ES Administration area modernization 1,500,000. Grand total sum cost 8,000,000.

(Dollars in Thousands)
Funding By Phase - Prior Funding Proposed Funding

Phase Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
(04) Construction 32,942 23,605 3,249 2,673 3,416 5,858 3,442 2,000 3,100 4,900 5,000 24,300
TOTALS 32,942 23,605 3,249 2,673 3,416 5,858 3,442 2,000 3,100 4,900 5,000 24,300

Funding By Source - Prior Funding Proposed Funding
Source Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total

GO Bonds - New (0300) 32,047 23,605 3,249 2,673 2,521 5,858 3,442 2,000 3,100 4,900 5,000 24,300
Pay Go (0301) 895 0 0 0 895 0 0 0 0 0 0 0
TOTALS 32,942 23,605 3,249 2,673 3,416 5,858 3,442 2,000 3,100 4,900 5,000 24,300

Additional Appropriation Data
First Appropriation FY 2012
Original 6-Year Budget Authority 30,204
Budget Authority Thru FY 2016 50,090
FY 2016 Budget Authority Changes

Capital Reprogrammings FY 2016 YTD -50
Current FY 2016 Budget Authority 50,040
Budget Authority Request for FY 2017 57,243
Increase (Decrease) 7,202

Estimated Operating Impact Summary
Expenditure (+) or Cost Reduction (-) FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
No estimated operating impact

Milestone Data Projected Actual
Environmental Approvals
Design Start (FY)
Design Complete (FY)
Construction Start (FY)
Construction Complete (FY)
Closeout (FY)

Full Time Equivalent Data
Object FTE FY 2017 Budget % of Project

Personal Services    0.0 0 0.0
Non Personal Services 0.0 5,858 100.0
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AM0-YY1MR-MARIE REED ES MODERNIZATION/RENOVATION
Agency: DISTRICT OF COLUMBIA PUBLIC SCHOOLS (GA0)
Implementing Agency: DEPARTMENT OF GENERAL SERVICES (AM0)
Project No: YY1MR
Ward: 1
Location: 2154 CHAMPLAIN STREET NW
Facility Name or Identifier: MARIE REED ES
Status: Developing scope of work
Useful Life of the Project: 30
Estimated Full Funding Cost:$58,868,000

Description:
Marie Reed elementary School is located at 2201 18th Street, NW. The existing building was constructed in 1977 and consists of approximately 
130,000 square feet. The current school is an "open plan" facility and straddles Champlain St. NW.  The facility also houses a swimming pool and a 
community health clinic. This projects intends to either renovate the existing building or modernize to serve 446 students and achieve a LEED Gold 
Certification.  
Justification:
This project was included in the Master Facilities Plan adopted by Section 4111 of the Fiscal Year 2011 Budget Support Act of 2010. Improved 
learning environments contribute to student achievement. This project aligns with Sustainable DC Actions: Equity and Diversity 1.1 and Built 
Environment 3.5.

Progress Assessment:
On-going.

Related Projects:
GM312C-ES/MS Modernization Capital Labor-Program

(Dollars in Thousands)
Funding By Phase - Prior Funding Proposed Funding

Phase Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
(04) Construction 42,318 912 145 2,654 38,608 33,050 0 0 0 0 0 33,050
TOTALS 42,318 912 145 2,654 38,608 33,050 0 0 0 0 0 33,050

Funding By Source - Prior Funding Proposed Funding
Source Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total

GO Bonds - New (0300) 42,318 912 145 2,654 38,608 33,050 0 0 0 0 0 33,050
TOTALS 42,318 912 145 2,654 38,608 33,050 0 0 0 0 0 33,050

Additional Appropriation Data
First Appropriation FY 2014
Original 6-Year Budget Authority 38,920
Budget Authority Thru FY 2016 62,368
FY 2016 Budget Authority Changes 0
Current FY 2016 Budget Authority 62,368
Budget Authority Request for FY 2017 75,368
Increase (Decrease) 13,000

Estimated Operating Impact Summary
Expenditure (+) or 
Cost Reduction (-) FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Year 

Total
Personnel Services 0 85 0 0 0 0 85
Materials/Supplies 0 20 0 0 0 0 20
Fixed Costs 0 62 0 0 0 0 62
Contractual Services 0 55 0 0 0 0 55
IT 0 21 0 0 0 0 21
Equipment 0 12 0 0 0 0 12
TOTAL 0 255 0 0 0 0 255

Milestone Data Projected Actual
Environmental Approvals 06/01/2016
Design Start (FY) 04/01/2015
Design Complete (FY) 06/08/2016
Construction Start (FY) 06/17/2016
Construction Complete (FY) 07/18/2017
Closeout (FY) 01/14/2018

Full Time Equivalent Data
Object FTE FY 2017 Budget % of Project

Personal Services    0.0 0 0.0
Non Personal Services 0.0 33,050 100.0
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AM0-MR337-MAURY ES MODERNIZATION/RENOVATION
Agency: DISTRICT OF COLUMBIA PUBLIC SCHOOLS (GA0)
Implementing Agency: DEPARTMENT OF GENERAL SERVICES (AM0)
Project No: MR337
Ward: 6
Location: 1230 - 1240 CONSTITUTION AVENUE NE
Facility Name or Identifier: MAURY ES
Status: In multiple phases
Useful Life of the Project: 30
Estimated Full Funding Cost:$8,011,000

Description:
The Maury ES Phased Modernization project involves the modernization and renovation of this school using a systemic/phased approach consisting of 
more than one phase. Each phase is spaced out over multiple fiscal years. The modernization will include classroom renovations, mechanical, 
electrical, window replacements and plumbing replacement; restoration of the exterior; new roofing; other interior improvements; new fixtures, 
furniture, and equipment; and IT upgrades.  
Justification:
This project is included in the Master Facilities Plan adopted by Section 4111 of the Fiscal Year 2011 Budget Support Act of 2010. Improved learning 
environments contribute to student achievement. This project aligns with Sustainable DC Actions: Equity and Diversity 1.1 and Built Environment 
3.5. 

Progress Assessment:
-

Related Projects:
GM312C-ES/MS Modernization Capital Labor-Program

(Dollars in Thousands)
Funding By Phase - Prior Funding Proposed Funding

Phase Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
(01) Design 21 21 0 0 0 0 0 0 0 0 0 0
(04) Construction 8,790 1,814 89 0 6,887 10,600 1,000 0 0 0 0 11,600
TOTALS 8,811 1,835 89 0 6,887 10,600 1,000 0 0 0 0 11,600

Funding By Source - Prior Funding Proposed Funding
Source Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total

GO Bonds - New (0300) 8,539 1,835 89 0 6,615 10,600 1,000 0 0 0 0 11,600
Pay Go (0301) 272 0 0 0 272 0 0 0 0 0 0 0
TOTALS 8,811 1,835 89 0 6,887 10,600 1,000 0 0 0 0 11,600

Additional Appropriation Data
First Appropriation FY 2012
Original 6-Year Budget Authority 8,882
Budget Authority Thru FY 2016 8,811
FY 2016 Budget Authority Changes 0
Current FY 2016 Budget Authority 8,811
Budget Authority Request for FY 2017 20,411
Increase (Decrease) 11,600

Estimated Operating Impact Summary
Expenditure (+) or 
Cost Reduction (-) FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Year 

Total
Personnel Services 0 850 0 0 0 0 850
Materials/Supplies 0 4 0 0 0 0 4
Fixed Costs 0 13 0 0 0 0 13
Contractual Services 0 11 0 0 0 0 11
IT 0 4 0 0 0 0 4
Equipment 0 12 0 0 0 0 12
TOTAL 0 895 0 0 0 0 895

Milestone Data Projected Actual
Environmental Approvals 05/01/2017
Design Start (FY) 10/01/2016
Design Complete (FY) 05/30/2017
Construction Start (FY) 06/20/2017
Construction Complete (FY) 08/15/2018
Closeout (FY) 01/31/2019

Full Time Equivalent Data
Object FTE FY 2017 Budget % of Project

Personal Services    0.0 0 0.0
Non Personal Services 0.0 10,600 100.0
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AM0-YY190-MURCH ES RENOVATION/MODERNIZATION
Agency: DISTRICT OF COLUMBIA PUBLIC SCHOOLS (GA0)
Implementing Agency: DEPARTMENT OF GENERAL SERVICES (AM0)
Project No: YY190
Ward: 3
Location: 4820 36TH STREET NW
Facility Name or Identifier: MURCH ES
Status: In multiple phases
Useful Life of the Project: 30
Estimated Full Funding Cost:$68,295,000

Description:
"The Murch ES Modernization project will modernize the existing 40,000 SF historical schoolhouse building and add approximately 55,000 SF of 
newly constructed space to accommodate an Ed Spec Capacity of 720 students.  The modernization will include a new gym, cafeteria, media center, 
play space, and upgraded classroom and administrative spaces. Classrooms spaces include collaborative and flexible instruction spaces. The 
modernization will fully upgrade the school with technology as well.  It is intended to be complete by August 2018 and achieve LEED Gold."  
Justification:
This project was included in the Master Facilities Plan adopted by Section 4111 of the Fiscal Year 2011 Budget Support Act of 2010. Improved 
learning environments contribute to student achievement. This project aligns with Sustainable DC Actions: Equity and Diversity 1.1 and Built 
Environment 3.5.

Progress Assessment:
On-going.

Related Projects:
GM312C-ES/MS Modernization Capital Labor-Program

(Dollars in Thousands)
Funding By Phase - Prior Funding Proposed Funding

Phase Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
(04) Construction 35,539 871 987 1,525 32,157 42,756 0 0 0 0 0 42,756
TOTALS 35,539 871 987 1,525 32,157 42,756 0 0 0 0 0 42,756

Funding By Source - Prior Funding Proposed Funding
Source Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total

GO Bonds - New (0300) 35,539 871 987 1,525 32,157 42,756 0 0 0 0 0 42,756
TOTALS 35,539 871 987 1,525 32,157 42,756 0 0 0 0 0 42,756

Additional Appropriation Data
First Appropriation FY 2012
Original 6-Year Budget Authority 13,412
Budget Authority Thru FY 2016 68,295
FY 2016 Budget Authority Changes 0
Current FY 2016 Budget Authority 68,295
Budget Authority Request for FY 2017 78,295
Increase (Decrease) 10,000

Estimated Operating Impact Summary
Expenditure (+) or 
Cost Reduction (-) FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Year 

Total
Personnel Services 0 85 0 0 0 0 85
Materials/Supplies 0 24 0 0 0 0 24
Fixed Costs 0 76 0 0 0 0 76
Contractual Services 0 66 0 0 0 0 66
IT 0 25 0 0 0 0 25
Equipment 0 12 0 0 0 0 12
TOTAL 0 289 0 0 0 0 289

Milestone Data Projected Actual
Environmental Approvals 06/15/2016
Design Start (FY) 02/26/2015
Design Complete (FY) 07/30/2016
Construction Start (FY) 06/17/2016
Construction Complete (FY) 08/15/2018
Closeout (FY) 02/28/2019

Full Time Equivalent Data
Object FTE FY 2017 Budget % of Project

Personal Services    0.0 0 0.0
Non Personal Services 0.0 42,756 100.0
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AM0-YY170-ORR ES MODERNIZATION/RENOVATION
Agency: DISTRICT OF COLUMBIA PUBLIC SCHOOLS (GA0)
Implementing Agency: DEPARTMENT OF GENERAL SERVICES (AM0)
Project No: YY170
Ward: 8
Location: 2201 PROUT STREET SE
Facility Name or Identifier: ORR ES
Status: In multiple phases
Useful Life of the Project: 30
Estimated Full Funding Cost:$44,995,000

Description:
The Orr ES modernization project will include new classrooms, mechanical, electrical, windows and plumbing; new roofing; other improvements; new 
fixtures, furniture, and equipment; and IT upgrades.  
Justification:
This project was included in the Master Facilities Plan adopted by Section 4111 of the Fiscal Year 2011 Budget Support Act of 2010.Improved 
learning environments contribute to student achievement. This project aligns with Sustainable DC Actions: Equity and Diversity 1.1 and Built 
Environment 3.5. 

Progress Assessment:
On-going.

Related Projects:
GM312C-ES/MS Modernization Capital Labor-Program

(Dollars in Thousands)
Funding By Phase - Prior Funding Proposed Funding

Phase Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
(04) Construction 4,000 0 0 704 3,296 28,359 14,636 0 0 0 0 42,995
TOTALS 4,000 0 0 704 3,296 28,359 14,636 0 0 0 0 42,995

Funding By Source - Prior Funding Proposed Funding
Source Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total

GO Bonds - New (0300) 4,000 0 0 704 3,296 28,359 14,636 0 0 0 0 42,995
TOTALS 4,000 0 0 704 3,296 28,359 14,636 0 0 0 0 42,995

Additional Appropriation Data
First Appropriation FY 2012
Original 6-Year Budget Authority 11,106
Budget Authority Thru FY 2016 44,995
FY 2016 Budget Authority Changes 0
Current FY 2016 Budget Authority 44,995
Budget Authority Request for FY 2017 46,995
Increase (Decrease) 2,000

Estimated Operating Impact Summary
Expenditure (+) or 
Cost Reduction (-) FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Year 

Total
Personnel Services 0 0 340 0 0 0 340
Materials/Supplies 0 0 17 0 0 0 17
Fixed Costs 0 0 54 0 0 0 54
Contractual Services 0 0 47 0 0 0 47
IT 0 0 18 0 0 0 18
Equipment 0 0 12 0 0 0 12
TOTAL 0 0 488 0 0 0 488

Milestone Data Projected Actual
Environmental Approvals 08/08/2016
Design Start (FY) 02/10/2016
Design Complete (FY) 03/01/2017
Construction Start (FY) 12/21/2017
Construction Complete (FY) 04/15/2019
Closeout (FY) 10/12/2019

Full Time Equivalent Data
Object FTE FY 2017 Budget % of Project

Personal Services    0.0 0 0.0
Non Personal Services 0.0 28,359 100.0
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AM0-YY193-RAYMOND ES MODERNIZATION/RENOVATION
Agency: DISTRICT OF COLUMBIA PUBLIC SCHOOLS (GA0)
Implementing Agency: DEPARTMENT OF GENERAL SERVICES (AM0)
Project No: YY193
Ward: 4
Location: 915 SPRING ROAD NW
Facility Name or Identifier: RAYMOND EC
Status: In multiple phases
Useful Life of the Project: 30
Estimated Full Funding Cost:$19,567,000

Description:
The Raymond ES Modernization project involves the modernization and renovation of this school using a systemic/phased approach consisting of 
more than one phase. Each phase is spaced out over multiple fiscal years. The Modernization will include classroom renovations, mechanical, 
electrical, window replacements and plumbing replacement; restoration of the exterior; new roofing; other interior improvements; new fixtures, 
furniture, and equipment; and IT upgrades.  
Justification:
This project was included in the Master Facilities Plan adopted by Section 4111 of the Fiscal Year 2011 Budget Support Act of 2010. Improved 
learning environments contribute to student achievement. This project aligns with Sustainable DC Actions: Equity and Diversity 1.1 and Built 
Environment 3.5.

Progress Assessment:
-

Related Projects:
GM312C-ES/MS Modernization Capital Labor-Program

(Dollars in Thousands)
Funding By Phase - Prior Funding Proposed Funding

Phase Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
(04) Construction 0 0 0 0 0 0 0 0 0 0 3,922 3,922
TOTALS 0 0 0 0 0 0 0 0 0 0 3,922 3,922

Funding By Source - Prior Funding Proposed Funding
Source Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total

GO Bonds - New (0300) 0 0 0 0 0 0 0 0 0 0 3,922 3,922
TOTALS 0 0 0 0 0 0 0 0 0 0 3,922 3,922

Additional Appropriation Data
First Appropriation FY 2012
Original 6-Year Budget Authority 11,500
Budget Authority Thru FY 2016 19,567
FY 2016 Budget Authority Changes 0
Current FY 2016 Budget Authority 19,567
Budget Authority Request for FY 2017 3,922
Increase (Decrease) -15,645

Estimated Operating Impact Summary
Expenditure (+) or 
Cost Reduction (-) FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Year 

Total
Personnel Services 0 0 0 85 0 0 85
Materials/Supplies 0 0 0 14 0 0 14
Fixed Costs 0 0 0 44 0 0 44
Contractual Services 0 0 0 39 0 0 39
IT 0 0 0 15 0 0 15
Equipment 0 0 0 12 0 0 12
TOTAL 0 0 0 209 0 0 209

Milestone Data Projected Actual
Environmental Approvals 03/30/2022
Design Start (FY) 10/01/2021
Design Complete (FY) 10/01/2022
Construction Start (FY) 06/15/2023
Construction Complete (FY) 08/15/2024
Closeout (FY) 02/11/2025

Full Time Equivalent Data
Object FTE FY 2017 Budget % of Project

Personal Services    0.0 0 0.0
Non Personal Services 0.0 0 0.0
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AM0-GM101-ROOF REPAIRS - DCPS
Agency: DISTRICT OF COLUMBIA PUBLIC SCHOOLS (GA0)
Implementing Agency: DEPARTMENT OF GENERAL SERVICES (AM0)
Project No: GM101
Ward:  
Location: DISTRICT-WIDE
Facility Name or Identifier: VARIOUS
Status: In multiple phases
Useful Life of the Project: 10
Estimated Full Funding Cost:$16,920,000

Description:
This stabilization initiative encompasses small capital roof projects and roof replacement projects required to ensure that school facilities can operate 
and support the academic needs of DCPS.  
Justification:
This project aligns with SustainableDC Actions: Equity and Diversity 1.1 and Built Environment 3.5.

Progress Assessment:
This project is progressing as planned.

Related Projects:
FY 17 Forecasted/Planned/Unapproved/Non Static projects are: Roof replacements at Burroughs EC 85,000, Eaton ES 130,000,Houston ES 325,000, 
Jefferson MS 285,000, Phelps HS 400,000, Sousa MS 100,000 and Tubman ES 850,000. Grand total sum cost 2,575,000

(Dollars in Thousands)
Funding By Phase - Prior Funding Proposed Funding

Phase Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
(01) Design 28 0 0 0 28 0 0 0 0 0 0 0
(04) Construction 7,840 4,810 807 515 1,707 2,463 3,155 0 570 500 2,000 8,688
TOTALS 7,869 4,810 807 515 1,736 2,463 3,155 0 570 500 2,000 8,688

Funding By Source - Prior Funding Proposed Funding
Source Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total

GO Bonds - New (0300) 7,869 4,810 807 515 1,736 2,463 3,155 0 570 500 2,000 8,688
TOTALS 7,869 4,810 807 515 1,736 2,463 3,155 0 570 500 2,000 8,688

Additional Appropriation Data
First Appropriation FY 2012
Original 6-Year Budget Authority 7,205
Budget Authority Thru FY 2016 16,920
FY 2016 Budget Authority Changes 0
Current FY 2016 Budget Authority 16,920
Budget Authority Request for FY 2017 16,557
Increase (Decrease) -363

Estimated Operating Impact Summary
Expenditure (+) or Cost Reduction (-) FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
No estimated operating impact

Milestone Data Projected Actual
Environmental Approvals
Design Start (FY)
Design Complete (FY)
Construction Start (FY)
Construction Complete (FY)
Closeout (FY)

Full Time Equivalent Data
Object FTE FY 2017 Budget % of Project

Personal Services    0.0 0 0.0
Non Personal Services 0.0 2,463 100.0
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AM0-YY171-SHEPHERD ES MODERNIZATION/RENOVATION
Agency: DISTRICT OF COLUMBIA PUBLIC SCHOOLS (GA0)
Implementing Agency: DEPARTMENT OF GENERAL SERVICES (AM0)
Project No: YY171
Ward: 4
Location: 7800 14TH STREET NW
Facility Name or Identifier: SHEPHERD ES
Status: In multiple phases
Useful Life of the Project: 30
Estimated Full Funding Cost:$28,593,000

Description:
Shepherd ES consist of three buildings built in 1931, 1956 and 1970, the Phase 1 Modernization scope of work include the modernization/renovation 
of all classrooms in the three buildings in accordance with the MFP Classroom Performance Criteria, new DGS Design Guidelines and DCPS Guiding 
Principals.  This work includes, but not limited to Right sizing of classrooms, installation of new lighting fixtures, new ceiling, new flooring, new data 
connectivity and new audio-visual equipment and new FF&E. Replacement of HVAC systems, Electrical Power Upgrade, IT Systems, welcome 
Center, Administration Area and Support offices.  
Justification:
This project was included in the Master Facilities Plan adopted by Section 4111 of the Fiscal Year 2011 Budget Support Act of 2010. Improved 
learning environments contribute to student achievement. This project aligns with Sustainable DC Actions: Equity and Diversity 1.1 and Built 
Environment 3.5.

Progress Assessment:
Completion in 2015

Related Projects:
-

(Dollars in Thousands)
Funding By Phase - Prior Funding Proposed Funding

Phase Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
(04) Construction 31,478 23,346 7,003 407 721 12,441 0 0 0 0 0 12,441
TOTALS 31,478 23,346 7,003 407 721 12,441 0 0 0 0 0 12,441

Funding By Source - Prior Funding Proposed Funding
Source Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total

GO Bonds - New (0300) 31,403 23,302 7,003 376 721 6,000 0 0 0 0 0 6,000
Pay Go (0301) 74 44 0 31 0 6,441 0 0 0 0 0 6,441
TOTALS 31,478 23,346 7,003 407 721 12,441 0 0 0 0 0 12,441

Additional Appropriation Data
First Appropriation FY 2012
Original 6-Year Budget Authority 13,456
Budget Authority Thru FY 2016 31,576
FY 2016 Budget Authority Changes

Capital Reprogrammings FY 2016 YTD -99
Current FY 2016 Budget Authority 31,478
Budget Authority Request for FY 2017 43,919
Increase (Decrease) 12,441

Estimated Operating Impact Summary
Expenditure (+) or Cost Reduction (-) FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
No estimated operating impact

Milestone Data Projected Actual
Environmental Approvals 05/21/2013
Design Start (FY) 01/11/2013
Design Complete (FY) 09/05/2013
Construction Start (FY) 06/20/2013
Construction Complete (FY) 07/31/2016
Closeout (FY) 01/27/2017

Full Time Equivalent Data
Object FTE FY 2017 Budget % of Project

Personal Services    0.0 0 0.0
Non Personal Services 0.0 12,441 100.0
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AM0-YY195-SMOTHERS ES MODERNIZATION/RENOVATION
Agency: DISTRICT OF COLUMBIA PUBLIC SCHOOLS (GA0)
Implementing Agency: DEPARTMENT OF GENERAL SERVICES (AM0)
Project No: YY195
Ward: 7
Location: 4400 BROOKS STREET NE
Facility Name or Identifier: SMOTHERS ES
Status: In multiple phases
Useful Life of the Project: 30
Estimated Full Funding Cost:$12,679,000

Description:
The Smothers ES Modernization project involves the modernization and renovation of this school using a systemic/phased approach consisting of 
more than one phase. Each phase is spaced out over multiple fiscal years. The modernization will include classroom renovations, mechanical, 
electrical, window replacements and plumbing replacement; restoration of the exterior; new roofing; other interior improvements; new fixtures, 
furniture, and equipment; and IT upgrades.  
Justification:
This project was included in the Master Facilities Plan adopted by Section 4111 of the Fiscal Year 2011 Budget Support Act of 2010. Improved 
learning environments contribute to student achievement. This project aligns with Sustainable DC Actions: Equity and Diversity 1.1 and Built 
Environment 3.5.

Progress Assessment:
-

Related Projects:
GM312C-ES/MS Modernization Capital Labor-Program

(Dollars in Thousands)
Funding By Phase - Prior Funding Proposed Funding

Phase Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
(04) Construction 0 0 0 0 0 0 0 0 0 0 2,834 2,834
TOTALS 0 0 0 0 0 0 0 0 0 0 2,834 2,834

Funding By Source - Prior Funding Proposed Funding
Source Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total

GO Bonds - New (0300) 0 0 0 0 0 0 0 0 0 0 2,834 2,834
TOTALS 0 0 0 0 0 0 0 0 0 0 2,834 2,834

Additional Appropriation Data
First Appropriation FY 2012
Original 6-Year Budget Authority 6,750
Budget Authority Thru FY 2016 12,679
FY 2016 Budget Authority Changes 0
Current FY 2016 Budget Authority 12,679
Budget Authority Request for FY 2017 2,834
Increase (Decrease) -9,845

Estimated Operating Impact Summary
Expenditure (+) or 
Cost Reduction (-) FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Year 

Total
Personnel Services 0 0 0 0 0 340 340
Materials/Supplies 0 0 0 0 0 8 8
Fixed Costs 0 0 0 0 0 26 26
Contractual Services 0 0 0 0 0 23 23
IT 0 0 0 0 0 9 9
Equipment 0 0 0 0 0 12 12
TOTAL 0 0 0 0 0 418 418

Milestone Data Projected Actual
Environmental Approvals 03/30/2022
Design Start (FY) 10/01/2021
Design Complete (FY) 10/01/2022
Construction Start (FY) 06/15/2023
Construction Complete (FY) 08/15/2024
Closeout (FY) 02/11/2025

Full Time Equivalent Data
Object FTE FY 2017 Budget % of Project

Personal Services    0.0 0 0.0
Non Personal Services 0.0 0 0.0
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AM0-GM313-STABILIZATION CAPITAL LABOR - PROGRAM 
MGMT
Agency: DISTRICT OF COLUMBIA PUBLIC SCHOOLS (GA0)
Implementing Agency: DEPARTMENT OF GENERAL SERVICES (AM0)
Project No: GM313
Ward:  
Location: DISTRICT-WIDE
Facility Name or Identifier: VARIOUS
Status: Ongoing Subprojects
Useful Life of the Project: 10
Estimated Full Funding Cost:$18,455,000

Description:
This project supports the costs of internal and external capital labor required for stabilization capital projects.  
Justification:
-

Progress Assessment:
-

Related Projects:
GM311C-High School Labor-Program Management, GM312C-ES/MS Modernization Capital Labor-Program Management

(Dollars in Thousands)
Funding By Phase - Prior Funding Proposed Funding

Phase Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
(03) Project Management 5,133 3,721 689 0 722 3,100 3,100 3,000 3,000 3,000 3,100 18,300
TOTALS 5,133 3,721 689 0 722 3,100 3,100 3,000 3,000 3,000 3,100 18,300

Funding By Source - Prior Funding Proposed Funding
Source Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total

GO Bonds - New (0300) 5,133 3,721 689 0 722 3,100 3,100 3,000 3,000 3,000 3,100 18,300
TOTALS 5,133 3,721 689 0 722 3,100 3,100 3,000 3,000 3,000 3,100 18,300

Additional Appropriation Data
First Appropriation FY 2012
Original 6-Year Budget Authority 15,353
Budget Authority Thru FY 2016 18,455
FY 2016 Budget Authority Changes

Capital Reprogrammings FY 2016 YTD 485
Current FY 2016 Budget Authority 18,940
Budget Authority Request for FY 2017 23,433
Increase (Decrease) 4,493

Estimated Operating Impact Summary
Expenditure (+) or Cost Reduction (-) FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
No estimated operating impact

Milestone Data Projected Actual
Environmental Approvals
Design Start (FY)
Design Complete (FY)
Construction Start (FY)
Construction Complete (FY)
Closeout (FY)

Full Time Equivalent Data
Object FTE FY 2017 Budget % of Project

Personal Services    5.2 657 21.2
Non Personal Services 0.0 2,443 78.8
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AM0-YY1W4-WARD 4 MIDDLE SCHOOL
Agency: DISTRICT OF COLUMBIA PUBLIC SCHOOLS (GA0)
Implementing Agency: DEPARTMENT OF GENERAL SERVICES (AM0)
Project No: YY1W4
Ward: 4
Location: 4400 IOWA AVENUE NW
Facility Name or Identifier: MCFARLAND MS
Status: New
Useful Life of the Project: 30
Estimated Full Funding Cost:$52,776,000

Description:
Construction, modernization, and/or renovation of a stand-alone Ward 4 Middle School in Ward 4.  The Deputy Mayor for Education’s Student 
Assignment and DCPS School Boundaries Review process recommends the construction of four new middle schools, including two in Ward 4.  Ward 
4’s only DCPS middle school was closed in 2013. Population trends demonstrate the need for new middle schools in northern and southern Ward 4. 
This project will ensure that at least one new middle school is constructed in Ward 4. 
Justification:
The dearth of excellent DC middle schools is unsustainable and unjust.  The scramble for good middle schools has left Alice Deal Middle School in 
Northwest overcrowded and strained.   All middle school students across the city should have access to the kinds of opportunities currently available at 
Deal.  

Progress Assessment:
New project.

Related Projects:
GM312C-ES/MS Modernization Capital Labor-Program

(Dollars in Thousands)
Funding By Phase - Prior Funding Proposed Funding

Phase Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
(01) Design 10,374 0 0 0 10,374 36,288 16,914 0 0 0 0 53,202
TOTALS 10,374 0 0 0 10,374 36,288 16,914 0 0 0 0 53,202

Funding By Source - Prior Funding Proposed Funding
Source Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total

GO Bonds - New (0300) 10,374 0 0 0 10,374 36,288 16,914 0 0 0 0 53,202
TOTALS 10,374 0 0 0 10,374 36,288 16,914 0 0 0 0 53,202

Additional Appropriation Data
First Appropriation FY 2015
Original 6-Year Budget Authority 2,750
Budget Authority Thru FY 2016 52,776
FY 2016 Budget Authority Changes 0
Current FY 2016 Budget Authority 52,776
Budget Authority Request for FY 2017 63,576
Increase (Decrease) 10,800

Estimated Operating Impact Summary
Expenditure (+) or 
Cost Reduction (-) FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Year 

Total
Personnel Services 0 0 4,080 0 0 0 4,080
Materials/Supplies 0 0 28 0 0 0 28
Fixed Costs 0 0 88 0 0 0 88
Contractual Services 0 0 77 0 0 0 77
IT 0 0 29 0 0 0 29
Equipment 0 0 38 0 0 0 38
TOTAL 0 0 4,339 0 0 0 4,339

Milestone Data Projected Actual
Environmental Approvals 10/12/2016
Design Start (FY) 04/15/2016
Design Complete (FY) 04/15/2017
Construction Start (FY) 06/01/2016
Construction Complete (FY) 08/15/2018
Closeout (FY) 02/11/2019

Full Time Equivalent Data
Object FTE FY 2017 Budget % of Project

Personal Services    0.0 0 0.0
Non Personal Services 0.0 36,288 100.0
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AM0-SG3W7-WARD 7 SPECIALTY SCHOOL
Agency: DISTRICT OF COLUMBIA PUBLIC SCHOOLS (GA0)
Implementing Agency: DEPARTMENT OF GENERAL SERVICES (AM0)
Project No: SG3W7
Ward: 7
Location: 4800 MEADE ST NE
Facility Name or Identifier: WARD 7 SPECIALTY SCHOOL
Status: New
Useful Life of the Project: 30
Estimated Full Funding Cost:$47,347,000

Description:
The modernization project at old Ron Brown Middle School building will renovate this school to support the instructional program for the 
Empowering Males High School. The modernization may include classroom renovations and core spaces; upgraded mechanical systems; new 
windows; restoration of the building exterior; new roofing; other interior improvements; new fixtures, furniture, and equipment; site improvements; 
and technology infrastructure upgrades.
Justification:
DCPS operates six competitive application middle/high schools:  Benjamin Banneker HS, Columbia Heights Education Center, Ellington School of 
the Arts, Phelps Architecture, Construction, and Engineering HS, School Without Walls SHS, and McKinley Technology HS.  These application 
schools are located in Wards 1, 2, and 5.  Students living in other wards must travel to these wards to avail themselves of the best academic 
opportunities offered in the city.  Half of the DCPS application schools enroll at least one third of their students from Wards 7 and 8.  If we want to 
encourage and promote development of high achieving Wards 7 and 8 students, we need to provide them with educational opportunities in their own 
communities that will challenge them and reward their hard work.

Progress Assessment:
To support planning and modernization of application middle school space east of the Anacostia River.  

Related Projects:
GM312C-ES/MS Modernization Capital Labor-Program

(Dollars in Thousands)
Funding By Phase - Prior Funding Proposed Funding

Phase Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
(04) Construction 32,404 0 986 45 31,373 40,443 0 0 0 0 0 40,443
TOTALS 32,404 0 986 45 31,373 40,443 0 0 0 0 0 40,443

Funding By Source - Prior Funding Proposed Funding
Source Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total

GO Bonds - New (0300) 32,404 0 986 45 31,373 40,443 0 0 0 0 0 40,443
TOTALS 32,404 0 986 45 31,373 40,443 0 0 0 0 0 40,443

Additional Appropriation Data
First Appropriation FY 2015
Original 6-Year Budget Authority 2,750
Budget Authority Thru FY 2016 47,347
FY 2016 Budget Authority Changes 0
Current FY 2016 Budget Authority 47,347
Budget Authority Request for FY 2017 72,847
Increase (Decrease) 25,500

Estimated Operating Impact Summary
Expenditure (+) or 
Cost Reduction (-) FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Year 

Total
Personnel Services 0 3,150 0 0 0 0 3,150
Materials/Supplies 0 31 0 0 0 0 31
Fixed Costs 0 100 0 0 0 0 100
Contractual Services 0 88 0 0 0 0 88
IT 0 33 0 0 0 0 33
Equipment 0 38 0 0 0 0 38
TOTAL 0 3,441 0 0 0 0 3,441

Milestone Data Projected Actual
Environmental Approvals 04/25/2016
Design Start (FY) 01/06/2016
Design Complete (FY) 06/06/2016
Construction Start (FY) 03/20/2016
Construction Complete (FY) 07/15/2017
Closeout (FY) 01/11/2018

Full Time Equivalent Data
Object FTE FY 2017 Budget % of Project

Personal Services    0.0 0 0.0
Non Personal Services 0.0 40,443 100.0

 99-GA0



AM0-YY197-WATKINS ES MODERNIZATION/RENOVATIONS
Agency: DISTRICT OF COLUMBIA PUBLIC SCHOOLS (GA0)
Implementing Agency: DEPARTMENT OF GENERAL SERVICES (AM0)
Project No: YY197
Ward: 6
Location: 400 12TH STREET SE
Facility Name or Identifier: WATKINS ES
Status: In multiple phases
Useful Life of the Project: 30
Estimated Full Funding Cost:$39,400,000

Description:
Watkins Elementary is part of the Capital Hill Cluster, a unique PK-8 that is located in three buildings in the Capital Hill neighborhood. Watkins 
supports grades 1-5. The Department of General Services (DGS), DC Public Schools (DCPS),and The Department of Parks & Recreation (DPR) are 
working with the School Improvement Team (SIT) comprised of school staff, parents, and members of the community to develop concepts for the 
school based on program, student, teacher and community needs. The building will meet or exceed sustainability guidelines for LEED Gold and be an 
asset to the neighborhood.  
Justification:
This project was included in Master Facilities Plan adopted by Section 4111 of the Fiscal Year 2011 Budget Support Act of 2010. Improved learning 
environments contribute to student achievement. This project aligns with Sustainable DC Actions: Equity and Diversity 1.1 and Built Environment 
3.5.

Progress Assessment:
On-going.

Related Projects:
GM312C-ES/MS Modernization Capital Labor-Program

(Dollars in Thousands)
Funding By Phase - Prior Funding Proposed Funding

Phase Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
(04) Construction 29,049 2,724 241 1,750 24,335 14,351 0 0 0 0 0 14,351
TOTALS 29,049 2,724 241 1,750 24,335 14,351 0 0 0 0 0 14,351

Funding By Source - Prior Funding Proposed Funding
Source Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total

GO Bonds - New (0300) 29,049 2,724 241 1,750 24,335 14,351 0 0 0 0 0 14,351
TOTALS 29,049 2,724 241 1,750 24,335 14,351 0 0 0 0 0 14,351

Additional Appropriation Data
First Appropriation FY 2012
Original 6-Year Budget Authority 11,100
Budget Authority Thru FY 2016 39,400
FY 2016 Budget Authority Changes 0
Current FY 2016 Budget Authority 39,400
Budget Authority Request for FY 2017 43,400
Increase (Decrease) 4,000

Estimated Operating Impact Summary
Expenditure (+) or 
Cost Reduction (-) FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Year 

Total
Personnel Services 0 85 0 0 0 0 85
Materials/Supplies 0 17 0 0 0 0 17
Fixed Costs 0 55 0 0 0 0 55
Contractual Services 0 49 0 0 0 0 49
IT 0 18 0 0 0 0 18
Equipment 0 12 0 0 0 0 12
TOTAL 0 237 0 0 0 0 237

Milestone Data Projected Actual
Environmental Approvals 06/15/2016
Design Start (FY) 01/22/2015
Design Complete (FY) 06/16/2016
Construction Start (FY) 06/17/2016
Construction Complete (FY) 08/15/2017
Closeout (FY) 02/28/2018

Full Time Equivalent Data
Object FTE FY 2017 Budget % of Project

Personal Services    0.0 0 0.0
Non Personal Services 0.0 14,351 100.0

100-GA0  



AM0-YY173-WEST ES MODERNIZATION/RENOVATION
Agency: DISTRICT OF COLUMBIA PUBLIC SCHOOLS (GA0)
Implementing Agency: DEPARTMENT OF GENERAL SERVICES (AM0)
Project No: YY173
Ward: 4
Location: 1333 FARRAGUT STREET NW
Facility Name or Identifier: WEST EC
Status: In multiple phases
Useful Life of the Project: 30
Estimated Full Funding Cost:$35,095,000

Description:
The West ES Modernization project involves the modernization and renovation of this school using a systemic/phased approach consisting of more 
than one phase. Each phase is spaced out over multiple fiscal years. The modernization will include classroom renovations, mechanical, electrical, 
window replacements and plumbing replacement; restoration of the exterior; new roofing; other interior improvements; new fixtures, furniture, and 
equipment; and IT upgrades.  
Justification:
This project was included in the Master Facilities Plan adopted by Section 4111 of the Fiscal Year 2011 Budget Support Act of 2010. Improved 
learning environments contribute to student achievement. This project aligns with Sustainable DC Actions: Equity and Diversity 1.1 and Built 
Environment 3.5.

Progress Assessment:
Planned project.

Related Projects:
GM312C-ES/MS Modernization Capital Labor-Program

(Dollars in Thousands)
Funding By Phase - Prior Funding Proposed Funding

Phase Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
(04) Construction 0 0 0 0 0 0 0 824 6,120 39,204 36,260 82,408
TOTALS 0 0 0 0 0 0 0 824 6,120 39,204 36,260 82,408

Funding By Source - Prior Funding Proposed Funding
Source Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total

GO Bonds - New (0300) 0 0 0 0 0 0 0 824 6,120 39,204 36,260 82,408
TOTALS 0 0 0 0 0 0 0 824 6,120 39,204 36,260 82,408

Additional Appropriation Data
First Appropriation FY 2012
Original 6-Year Budget Authority 10,301
Budget Authority Thru FY 2016 35,095
FY 2016 Budget Authority Changes 0
Current FY 2016 Budget Authority 35,095
Budget Authority Request for FY 2017 82,408
Increase (Decrease) 47,313

Estimated Operating Impact Summary
Expenditure (+) or 
Cost Reduction (-) FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Year 

Total
Personnel Services 0 0 0 0 0 85 85
Materials/Supplies 0 0 0 0 0 21 21
Fixed Costs 0 0 0 0 0 68 68
Contractual Services 0 0 0 0 0 59 59
IT 0 0 0 0 0 23 23
Equipment 0 0 0 0 0 12 12
TOTAL 0 0 0 0 0 268 268

Milestone Data Projected Actual
Environmental Approvals 03/29/2020
Design Start (FY) 10/01/2019
Design Complete (FY) 10/01/2020
Construction Start (FY) 04/22/2021
Construction Complete (FY) 08/15/2022
Closeout (FY) 02/11/2023

Full Time Equivalent Data
Object FTE FY 2017 Budget % of Project

Personal Services    0.0 0 0.0
Non Personal Services 0.0 0 0.0
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AM0-SG106-WINDOW REPLACEMENT - DCPS
Agency: DISTRICT OF COLUMBIA PUBLIC SCHOOLS (GA0)
Implementing Agency: DEPARTMENT OF GENERAL SERVICES (AM0)
Project No: SG106
Ward:  
Location: DISTRICT-WIDE
Facility Name or Identifier: VARIOUS
Status: Ongoing Subprojects
Useful Life of the Project: 30
Estimated Full Funding Cost:$33,582,000

Description:
This project entails strategic, prioritized window replacements throughout the DCPS inventory.  
Justification:
Ongoing project.

Progress Assessment:
Ongoing project.

Related Projects:
The FY 17 Planned/Forecasted/Unapproved/Non Static projects are: Adams ES New windows 1,600,000, CW Harris ES New windows 1,650,000 and 
Meyer ES New windows 1,250,000. Grand total sum cost is 4,500,000.

(Dollars in Thousands)
Funding By Phase - Prior Funding Proposed Funding

Phase Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
(01) Design 75 25 0 0 51 0 0 0 0 0 0 0
(03) Project Management 28 0 0 0 28 0 0 0 0 0 0 0
(04) Construction 17,461 11,649 846 2,398 2,568 3,750 2,700 0 1,500 0 661 8,611
TOTALS 17,565 11,673 846 2,398 2,647 3,750 2,700 0 1,500 0 661 8,611

Funding By Source - Prior Funding Proposed Funding
Source Allotments Spent Enc/ID-Adv Pre-Enc Balance FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total

GO Bonds - New (0300) 17,565 11,673 846 2,398 2,647 3,750 2,700 0 1,500 0 661 8,611
TOTALS 17,565 11,673 846 2,398 2,647 3,750 2,700 0 1,500 0 661 8,611

Additional Appropriation Data
First Appropriation FY 2012
Original 6-Year Budget Authority 11,219
Budget Authority Thru FY 2016 33,582
FY 2016 Budget Authority Changes 0
Current FY 2016 Budget Authority 33,582
Budget Authority Request for FY 2017 26,176
Increase (Decrease) -7,406

Estimated Operating Impact Summary
Expenditure (+) or Cost Reduction (-) FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 6 Yr Total
No estimated operating impact

Milestone Data Projected Actual
Environmental Approvals
Design Start (FY)
Design Complete (FY)
Construction Start (FY)
Construction Complete (FY)
Closeout (FY)

Full Time Equivalent Data
Object FTE FY 2017 Budget % of Project

Personal Services    0.0 0 0.0
Non Personal Services 0.0 3,750 100.0
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